
 

Vietnam: Environmental Remediation of 
Dioxin Contamination at Danang Airport 
 

Progress Report: August 1, 2013 to August 31, 2013 

USAID and GVN continued successful implementation of the Project, passing 
an important 1-year anniversary milestone of the Project’s August 2012 launch.  

CONSTRUCTION PROGRESS 

USAID contractors continued to safely excavate and place soil and sediment 
from Danang Airport into the containment structure for treatment. At the end of 
August 2013, approximately 90% of the containment structure was filled with 
soil and sediment.  

Confirmation soil sample results indicated successful excavation of all 
contaminated material in some areas, while results in other areas indicated 
that additional excavation was required. For example, confirmatory sampling 
results collected at Pacer Ivy Storage Area by both USAID and Vietnam-
Russia Tropical Center indicated dioxin concentrations well below the clean 
up goal. USAID completely backfilled and planted grass to restore this area. In 
other areas, including the Storage Area, contractors continued to excavate 
additional soil. Confirmation soil sampling will be performed to verify removal 
of contaminated soil above the cleanup goal. 

 

 

 

 

 

 

 

 

 

USAID contractors continued 
receiving thermal treatment 
equipment at the project site 
and began installing the 
thermal treatment system 
heaters into the filled pile 
structure.  

 

 

STAKEHOLDER ENGAGEMENT 

The Vice Minister of the Ministry of 
Natural Resources and Environment 
(MONRE), Dr. Bui Cach Tuyen, 
Director of Office 33, Dr. Le Ke Son, 
and representatives of Ministry of 
Planning and Investment, Ministry of 
National Defense, and UNDP traveled 
from Hanoi to visit the Danang Airport 
project site and received a project 
progress update on August 22, 2013.

INSPECTION AND MONITORING 

USAID contractors continued 
extensive monitoring, inspection, and 
testing to ensure no contamination 
leaves the project area and that 
construction activities meet design 
specifications.  

 

 

In addition, USAID contractors, in 
coordination with the Vietnamese 
Ministry of National Defense Chemical 
Command and the Vietnam-Russia 
Tropical Center, continued to collect 
confirmation soil samples from 
excavation boundaries to verify 
removal of all contaminated soil and 
sediment above cleanup goals.   

 

For more information: 

Website:  

usaid.gov/vietnam/environmental-

remediation 

USAID Environment and Social 

Development Office, Hanoi, Vietnam 

Phone: (84-4) 3935-1260 

Collecting and processing confirmation 
soil samples                         (Photo: CDM Smith) 

Decontaminating equipment before 
leaving project area              (Photo: CDM Smith) 

Conducting additional excavation to remove contaminated soil in the Storage Area 
                                                                                                                  (Photo: CDM Smith) 

Installing heaters into pile structure (Photo: CDM Smith) 

MONRE site visit                 (Photo: CDM Smith) 
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Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: Từ 1 tháng 8 năm 2013 đến 31 tháng 8 năm 2013 

USAID và Chính phủ Việt Nam tiếp tục thực hiện thành công Dự án và đã bước 
qua cột mốc quan trọng kỷ niệm 1 năm kể từ khi khởi động vào tháng 8/2012.  

TIẾN ĐỘ THI CÔNG 

Các nhà thầu của USAID tiếp tục đào xúc và đưa bùn đất từ Sân bay Đà Nẵng 
vào kết cấu xử lý. Tính đến cuối tháng 8/2013, khoảng 90% kết cấu mố đã 
được lấp đầy bùn đất.  

Kết quả thử nghiệm trên các mẫu xác nhận cho thấy nhiều khu vực đã được 
đào xúc toàn bộ chất nhiễm, trong khi kết quả ở một số khu vực khác cho 
thấy cần phải đào xúc thêm bùn đất để xử lý. Ví dụ, kết quả phân tích của 
USAID và Trung tâm Nhiệt đới Việt-Nga đối với các mẫu xác nhận ở Khu Lưu 
trữ Ivy cho thấy nồng độ dioxin thấp hơn nhiều so với mục tiêu làm sạch. 
USAID đã lấp lại hoàn toàn và trồng cỏ để phục hồi khu vực này. Nhà thầu 
đang tiếp tục đào xúc thêm ở những khu vực khác, kể cả Khu Lưu trữ. Việc 
thử nghiệm mẫu xác nhận sẽ được thực hiện nhằm đảm bảo lấy đi hết đất có 
nồng độ nhiễm bẩn cao hơn mục tiêu xử lý. 

 

 

 

 

 

 

 

 

 

 

Các nhà thầu của USAID tiếp 
tục nhận thiết bị xử lý nhiệt tại 
công trường dự án, và bắt đầu 
lắp đặt các giếng truyền nhiệt 
vào kết cấu đã được chất bùn 
đất cần xử lý.  

 

 

SỰ THAM GIA CỦA CÁC BÊN LIÊN 
QUAN 

Ngày 22/8/2013, TS Bùi Cách Tuyến, 
Thứ trưởng Bộ Tài nguyên và Môi 
trường (TN-MT) và TS Lê Kế Sơn, 
Chánh Văn phòng 33, cùng các quan 
chức của Bộ Kế hoạch và Đầu tư, Bộ 
Quốc phòng và UNDP từ Hà Nội đến 
tham quan công trường dự án ở Sân 
bay Đà Nẵng, và được nghe trình bày 
về tiến độ của dự án. 

KIỂM TRA VÀ QUAN TRẮC 

Các nhà thầu của USAID tiếp tục 
quan trắc, kiểm tra và thử nghiệm 
rộng rãi nhằm đảm bảo chất nhiễm 
bẩn không thoát ra khỏi khu vực dự 
án, và các hoạt động thi công đáp ứng 
tiêu chí thiết kế.  

 

 

Ngoài ra, các nhà thầu của USAID 
phối hợp với Bộ Tư lệnh Hóa học 
thuộc Bộ Quốc phòng Việt Nam và 
Trung tâm Nhiệt đới Việt-Nga tiếp tục 
lấy mẫu đất xác nhận từ chu vi và đáy 
khu vực đào xúc nhằm đảm bảo đã 
đào xúc toàn bộ lượng bùn đất có 
nồng độ nhiễm bẩn cao hơn mục tiêu 
làm sạch.   

 

Để biết thêm chi tiết: 

Trang web: 

usaid.gov/vietnam/environmental-

remediation 

Phòng Môi trường và Phát triển Xã 
hội USAID, Hà Nội, Việt Nam 

ĐT: (84-4) 3935-1260 

Lấy mẫu và xử lý mẫu đất xác nhận                         
(Ảnh: CDM Smith) 

Làm sạch thiết bị trước khi rời khỏi công 
trường                            (Ảnh: CDM Smith) 

Đào xúc thêm để mang đi xử lý đất bị nhiễm bẩn ở Khu Lưu trữ            (Ảnh: CDM Smith) 

Đặt giếng truyền nhiệt vào mố xử lý (Ảnh: CDM Smith) 

Bộ TN-MT tham quan dự án  (Ảnh: CDM Smith) 
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