
 
Vietnam: Environmental Remediation of 
Dioxin Contamination at Danang Airport 
 

Progress Report: December 1, 2013 to December 31, 2013 
USAID and the Government of Vietnam continued implementing the 
Environmental Remediation of Dioxin Contamination at Danang Airport Project 
launched in August 2012. 

CONSTRUCTION PROGRESS 
USAID contractors completed installation of the final layer of the light-weight 
concrete cap on top of the in-pile thermal desorption (IPTD) containment 
structure. The completed concrete cap provides insulation during heating, as 
well as prevents rainwater from infiltrating and vapors from leaving the 
structure.   

Heating elements are being 
installed into the heater wells 
that are drilled throughout the 
containment structure, and 
power cables are being 
installed to connect the 
treatment system to the 
electrical substations adjacent 
to the containment structure.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contractors continued construction of the liquid and vapor treatment system at 
the north end of the containment structure. The treatment system components 
including pumps, compressors, heat exchangers, granular activated carbon 
(GAC) vessels, separators and scrubbers are being assembled and installed. 
The treatment system roof is also being erected. 

The treatment system 
will capture the liquid 
and vapor released from 
the IPTD  containment 
structure and treat any 
contaminants in the 
liquid and vapor that are 
not destroyed in the pile 
during heating. Over 
ninety-five percent of the 
dioxin  will be destroyed 
within the containment 
structure.

HEALTH AND SAFETY 
 

Since the Project launch in August 
2012, worker health and safety has 
been a priority. USAID contractors 
hold daily health and safety meetings 
with all workers, as well as train all 
workers in safe construction and 
hazardous waste operation 
procedures that meet both U.S. and 
Vietnamese safety requirements. The 
most recent training class was held in 
December 2013 on the specific topic 
of prevention and protection of falling 
to ensure all people conducting work 
on top of the IPTD containment 
structure are using proper protection 
equipment correctly to prevent 
accident or injury. 
 

 
 

STAKEHOLDER ENGAGEMENT 
 

USAID and USAID contractors 
attended the Dioxin Workshop, 
hosted by Office 33, and the Vietnam 
- U.S. Joint Advisory Committee 
(JAC) in December 2013. USAID 
made a presentation on the Danang 
Airport Project to workshop 
attendees.  

Fall protection training           (Photo: CDM Smith) 

Liquid/vapor treatment plant construction (Photo: CDM Smith) 

 
For more information: 
Website: 
http://www.usaid.gov/vietnam/environme
ntal-remediation 
USAID Environment and Social 
Development Office, Hanoi, Vietnam 
Phone: (84-4) 3935-1260 

Installing power cables                                                                   (Photo: CDM Smith) 

Installing heating elements into heater wells (Photo: CDM Smith) 



 
Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: từ 1 tháng 12 năm 2013 đến 31 tháng 12 năm 2013 
USAID cùng Chính phủ Việt Nam tiếp tục thực hiện Dự án Xử lý Môi trường Ô 
nhiễm Dioxin tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào tháng 8 
năm 2012. 

TIẾN ĐỘ THI CÔNG 
Các nhà thầu của USAID đã hoàn tất việc lắp đặt lớp phủ bê tông nhẹ cuối 
cùng trên nóc của kết cấu xử lý khử hấp thu nhiệt trong mố (in-pile thermal 
desportion – IPTD). Lớp phủ bê tông này giúp cách nhiệt cho mố xử lý trong 
thời gian nung nóng, cũng như ngăn chặn nước mưa ngấm vào và hơi nước 
thoát ra khỏi mố xử lý.  

Các bộ truyền nhiệt đang 
được lắp đặt vào các giếng 
truyền nhiệt được khoan 
xuống khắp mố xử lý, cáp 
điện cũng đang được giăng 
để nối hệ thống xử lý với các 
trạm hạ thế nằm kế bên mố 
xử lý.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Các nhà thầu tiếp tục thi công hệ thống xử lý chất lỏng và hơi ở đầu bắc của 
kết cấu xử lý. Các hạng mục của hệ thống xử lý gồm có các máy bơm, máy 
nén khí, bộ truyền nhiệt, bể cácbon hoạt tính thể hạt (granular activated 
carbon  – GAC), bộ phận tách và xử lý đang được ráp và lắp đặt. Nóc của hệ 
thống xử lý cũng đang được thi công. 

Hệ thống xử lý sẽ thu 
gom chất lỏng và hơi xả 
ra từ kết cấu xử lý IPTD 
và xử lý bất kỳ chất 
nhiễm bẩn nào trong 
chất lỏng và hơi mà 
chưa bị phân hủy trong 
mố trong quá trình nung 
nóng. Trên chín mươi 
lăm phần trăm dioxin sẽ 
bị phá hủy bên trong kết 
cấu mố. 

SỨC KHỎE VÀ AN TOÀN 
 

Kể từ khi khởi động Dự án vào tháng 
8 năm 2012, sức khỏe và an toàn của 
công nhân được đặt lên hàng đầu. 
Hàng ngày các nhà thầu của USAID 
đều tổ chức buổi họp về sức khỏe và 
an toàn với toàn thể đội ngũ nhân 
viên, huấn luyện tất cả nhân viên về 
các quy trình an toàn trong thi công và 
làm việc với chất thải độc hại nhằm 
tuân thủ các quy định của Mỹ và Việt 
Nam. Lớp huấn luyện gần đây nhất 
được thực hiện vào tháng 12 năm 
2013 với đề tài phòng chống ngã 
nhằm đảm bảo tất cả nhân viên làm 
việc trên nóc mố xử lý sử dụng đúng 
cách dụng cụ bảo hộ để ngăn chặn tai 
nạn hoặc thương tích. 

 
 

SỰ THAM GIA CỦA  
CÁC BÊN LIÊN QUAN 

 

USAID và các nhà thầu của USAID 
đã tham dự Hội thảo Dioxin, do Văn 
phòng 33 và Ủy ban Tư vấn Hỗn hợp 
Việt Nam-Hoa Kỳ (Vietnam-U.S. 
Joint Advisory Committee – JAC) chủ 
trì. USAID có bài thuyết trình về Dự 
án Sân bay Đà Nẵng trước các đại 
biểu. 

Huấn luyện bảo vệ tránh bị ngã (Ảnh: CDM Smith) 

Thi công nhà máy xử lý chất lỏng/hơi       (Ảnh: CDM Smith) 

 
Để biết thêm chi tiết: 
Trang web: 
http://www.usaid.gov/vietnam/environme
ntal-remediation 
Phòng Môi trường và Phát triển Xã hội, 
USAID, Hà Nội, Việt Nam 
ĐT: (84-4) 3935-1260 

Giăng cáp điện                                                                   (Ảnh: CDM Smith) 

Đặt bộ truyền nhiệt vào giếng truyền nhiệt (Ảnh: CDM Smith) 


