
 
Vietnam: Environmental Remediation of 
Dioxin Contamination at Danang Airport 
 

Progress Report: January 1, 2014 to January 31, 2014 
USAID and the Government of Vietnam continued implementing the 
Environmental Remediation of Dioxin Contamination at Danang Airport Project 
launched in August 2012. 

CONSTRUCTION PROGRESS 
USAID contractors completed installation of the heating elements inside the 
heater wells that are drilled through the containment structure. Powered by 
electricity, these heating elements/wells will raise the temperature of the 
contaminated soil inside the containment structure to the target treatment 
temperature of 335°C. The electrical connections between the containment 
structure and the power units were also completed in January 2014, and the 
power units were energized to begin testing the heaters.  

 

 

 

 

 

 

 

USAID contractors continued construction of the liquid and vapor treatment 
system at the north end of the containment structure. The roof has been 
erected, and the cooling tower, granular activated carbon (GAC) vessels, 
separators, and scrubbers are being assembled and installed. Work also 
began to connect the piping systems between the various treatment system 
components. This secondary treatment system will capture and treat any 
remaining contaminants in the liquid and vapor phases that are not destroyed 
in the containment structure, where the majority of dioxin will be destroyed 
during heating.  

While the first phase of thermal treament is conducted, USAID contractors will 
also excavate contaminated sediment from Sen Lake and the surrounding 
wetlands for the second treatment phase. In preparation for excavation, 
contractors began dewatering Sen Lake and clearing floating vegetation. 
Based on results from past investigations at the Danang Airport, the floating 
vegetation does not require treatment and will be reused on the Project site for 
erosion control. Water samples are routinely collected to ensure contaminated 
sediments suspended (floating) in the water do not leave the site.  

  

HEALTH AND SAFETY 
Since the Project launch in August 
2012, worker health and safety has 
been a priority. USAID contractors 
wear different levels of personal 
protective equipment (PPE) 
depending on the activity being 
conducted to protect them from 
potential exposure to contamination. 

    
 

INSPECTION AND MONITORING 
USAID contractors continued 
extensive monitoring, inspection, and 
testing of environmental media, 
equipment and construction materials 
to ensure no contamination leaves 
the Project site and that construction 
activities meet design specfications. 
In January 2014, this included more 
frequent collection of water samples 
from Sen Lake to confirm dewatering 
activities were not negatively 
impacting downstream waterbodies.

 
Sampling Sen Lake during dewatering 
                                              (Photo: CDM Smith) 

The liquid/vapor treatment system’s 
quenching tower           (Photo: CDM Smith) 

For more information: 
Website: 
http://www.usaid.gov/vietnam/environme
ntal-remediation 
USAID Environment and Social 
Development Office, Hanoi, Vietnam 
Phone: (84-4) 3935-1260 

Containment structure and liquid/vapor treatment system                        (Photo: Tetra Tech) 

Containment structure Liquid/vapor treatment system 

Power units 

USAID contractors inspecting the liquid/vapor 
treatment system’s blowers        (Photo: CDM Smith) 

Different levels of PPE         (Photo: CDM Smith) 



 
Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: Từ ngày 01/01/2014 đến 31/01/2014 
USAID cùng Chính phủ Việt Nam tiếp tục thực hiện Dự án Xử lý Môi trường 
Ô nhiễm Dioxin tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào 
tháng 8/2012. 

TIẾN ĐỘ THI CÔNG 
USAID đã hoàn tất việc lắp đặt các bộ truyền nhiệt vào trong các giếng truyền 
nhiệt được khoan vào khắp kết cấu mố xử lý. Các bộ/giếng truyền nhiệt chạy 
bằng điện này sẽ nâng nhiệt độ của đất bị nhiễm bẩn trong kết cấu mố xử lý 
lên mức nhiệt mục tiêu là 335°C. Việc đấu nối kết cấu xử lý với hệ thống cấp 
điện cũng đã được hoàn tất vào tháng 01/2014 và các cấu phần đã được 
đóng điện để chạy thử các bộ truyền nhiệt. 

 

 

 

 

 

 

 

Các nhà thầu của USAID tiếp tục thi công hệ thống xử lý chất lỏng và hơi ở 
đầu bắc của kết cấu xử lý. Phần mái đã được lắp đặt, đồng thời tháp làm mát, 
các thùng cácbon hoạt tính thể hạt (granular activated carbon – GAC), bộ 
phận tách, bộ phận xử lý cũng đã được lắp đặt. Việc đấu nối các hệ thống ống 
với các cấu phần xử lý khác nhau cũng đã bắt đầu. Hệ thống xử lý thứ cấp 
này sẽ thu gom và xử lý những chất nhiễm bẩn còn sót lại ở dạng lỏng và hơi 
mà chưa được phá hủy trong kết cấu xử lý, nơi mà phần lớn lượng dioxin sẽ 
bị phá hủy khi nung nóng. 

Trong khi tiến hành xử lý nhiệt giai đoạn đầu, các nhà thầu của USAID cũng 
sẽ đào xúc bùn bị nhiễm bẩn từ Hồ Sen và vùng nước ngập xung quanh để xử 
lý trong giai đoạn sau. Để chuẩn bị cho việc đào xúc, các nhà thầu đã bắt đầu 
tháo nước Hồ Sen và thu gom thực vật nổi trên nước. Dựa trên kết quả khảo 
sát trước đây ở Sân bay Đà Nẵng, thực vật không cần phải xử lý và sẽ được 
dùng làm chất liệu ngăn chặn xói lở trong khu vực Dự án. Các mẫu nước 
được thường xuyên thu thập nhằm đảm bảo bùn bị nhiễm bẩn lơ lửng trong 
nước không thoát ra bên ngoài phạm vi công trường. 
 

 

SỨC KHỎE VÀ AN TOÀN 
Kể từ khi khởi động Dự án vào tháng 
8/2012, sức khỏe và an toàn của 
công nhân luôn được đặt lên hàng 
đầu. Các nhà thầu của USAID sử 
dụng nhiều loại thiết bị bảo hộ lao 
động khác nhau tùy thuộc vào loại 
hình công việc nhằm ngăn chặn sự 
phơi nhiễm  đối với chất nhiễm bẩn. 

    
 

KIỂM TRA VÀ QUAN TRẮC 
Các nhà thầu của USAID tiếp tục 
giám sát, quan trắc và thử nghiệm 
rộng rãi môi trường, thiết bị và vật 
liệu xây dựng nhằm đảm bảo chất 
nhiễm bẩn không thoát ra khỏi khu 
vực dự án và các hoạt động thi công 
đáp ứng tiêu chí thiết kế. Vào tháng 
01/2014, công tác kiểm tra còn bao 
gồm việc thường xuyên lấy mẫu 
nước Hồ Sen để xác nhận các hoạt 
động tháo nước không gây ảnh 
hưởng xấu cho thủy vực cuối nguồn. 

 Lấy mẫu ở Hồ Sen trong khi tháo nước 
                                              (Ảnh: CDM Smith) 

Tháp làm mát nhanh của hệ thống xử 
lý chất lỏng/hơi                          (Ảnh: 
CDM Smith) 

Để biết thêm chi tiết: 
Trang web: 
http://www.usaid.gov/vietnam/environme
ntal-remediation 
Phòng Môi trường và Phát triển Xã hội, 
USAID, Hà Nội, Việt Nam 
ĐT: (84-4) 3935-1260  

Kết cấu mố xử lý và hệ thống xử lý chất lỏng/hơi                                        (Ảnh: Tetra Tech) 

Kết cấu mố xử lý Hệ thống xử lý chất lỏng/hơi 

Trạm điều khiển cấp điện 

Các nhà thầu của USAID đang kiểm tra hệ 
thống xử lý chất lỏng/hơi             (Ảnh: CDM Smith) 

Các cấp độ thiết bị bảo hộ    (Ảnh: CDM Smith) 


