
 

Vietnam: Environmental Remediation of 

Dioxin Contamination at Danang Airport 

Progress Report: November 1, 2012 to November 30, 2012 

USAID contractors continued implementation activities for the environmental 
remediation of dioxin contamination at Danang Airport. See below for 
highlights of the project’s progress in November 2012. 
 
PRE-CONSTRUCTION ACTIVITIES 
USAID contractors submitted specifications for several materials to be used 
in the construction of the thermal desorption treatment pile containment 
structure, including fill, concrete, asphalt, and geotextile materials. After 
thorough review, the materials were deemed to meet the design specification 
and approved for use at the site. 
 
CONSTRUCTION ACTIVITIES 
Clearing and grading continued, and USAID 
contractors began importing fill material at the 
location for the thermal desorption treatment pile 
containment structure. Test pits were dug to 
ensure the integrity of the foundation below the 
pile containment structure. Contractors also 
began casting concrete masonry unit (CMU) 
blocks for construction of the pile structure – 644 
of the eventual 33,000 CMU blocks were 
produced as of November 30, 2012. 
 
 

INSPECTION AND 
MONITORING 
USAID contractors 
continued monitoring, 
inspecting, and maintaining 
erosion control measures, 
such as the silt fences and 
drainage ditches that are 
installed in important areas 
around the site to prevent 
contaminated soil from 
leaving the project area. 
 

CAPACITY BUILDING AND STAKEHOLDER ENGAGEMENT 
USAID held a site update meeting with the Danang People’s Committee on 
November 7, 2012, in Danang. In Hanoi, USAID held a monthly coordination 
meeting with Air Force Air Defense Command officials on November 14, 
2012, and held a higher level meeting with Ministry of National Defense 
officials on November 15, 2012 to discuss project progress.  

Installation of Silt Fencing 
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For more information: 

Website: vietnam.usaid.gov 

USAID General Development 

Office, Hanoi, Vietnam 

Phone: (84-4) 3935-1260 

Safety sign at Danang Airport 
project site 
(Photo: CDM Smith) 

HEALTH AND SAFETY 

In addition to the 62 people who 
successfully completed Health and 
Safety Training on Construction and 
Hazardous Waste Operations in 
October 2012, 4 people completed 
the “Train-the-Trainer” course in 
November 2012. These 4 people 
are now certified as official trainers 
who can assist in teaching the 
project health and safety course to a 
wider audience.  

Test pits in pile structure  
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USAID and Danang People’s Committee Meeting, November 7, 2012 
(Photo: Quynh Dan, www.danangcity.gov.vn) 

Health and Safety Training 
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Importing fill material for the pile structure 
foundation  (Photo: CDM Smith) 



 

 

Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: 1 tháng 11 năm 2012 đến 30 tháng 11 năm 2012 

Các nhà thầu của USAID tiếp tục các hoạt động thực hiện xử lý môi trường ô 
nhiễm tại Sân bay Đà Nẵng. Dưới đây là các hoạt động chính của Dự án trong 
tháng 11/2012. 
 
HOẠT ĐỘNG TRƯỚC THI CÔNG 
Các nhà thầu của USAID đã trình chi tiết kỹ thuật cho một số vật liệu dự kiến 
được sử dụng để thi công kết cấu chứa mố xử lý khử hấp thu nhiệt, kể cả 
chất liệu lấp, bê tông, nhựa đường, và vải địa kỹ thuật. Sau khi được xem 
xét kỹ lưỡng, các vật liệu này được xem là đáp ứng tiêu chí kỹ thuật của 
thiết kế và được chấp thuận sử dụng tại công trường. 
 
HOẠT ĐỘNG THI CÔNG 
Công tác phát quang và san nền đang được tiếp 
tục, và các nhà thầu của USAID đã bắt đầu 
mang chất liệu lấp đến vị trí kết cấu mố chứa xử 
lý khử hấp thu nhiệt. Các hố thăm dò được đào 
nhằm đảm bảo nền phía dưới kết cấu mố chứa 
được vững chắc. Nhà thầu cũng đã bắt đầu đúc 
các khối bê tông (concrete masonry unit – CMU) 
để thi công kết cấu mố – tính đến ngày 30 tháng 
11 năm 2012, đã đúc được 644 trong tổng số 
33.000 khối CMU. 
 
 

KIỂM TRA VÀ THEO DÕI 
Các nhà thầu của USAID 
tiếp tục theo dõi, kiểm tra 
và bảo dưỡng công trình 
chống sạt lở, như các rào 
chắn bùn và mương thoát 
nước được thi công ở 
những khu vực quan trọng 
chung quanh công trường 
nhằm ngăn chặn đất bị ô 
nhiễm thoát ra khỏi khu vực 
dự án. 
 

NÂNG CAO NĂNG LỰC VÀ THAM GIA CỦA CÁC BÊN LIÊN QUAN 
Ngày 7/11/2012, tại Đà Nẵng, USAID đã có buổi làm việc với Ủy ban Nhân 
dân Thành phố Đà Nẵng. Tại Hà Nội, USAID đã tổ chức cuộc họp điều phối 
hàng tháng với các cán bộ của Quân chủng Phòng không – Không quân vào 
ngày 14/11/2012 và có buổi làm việc ở cấp cao hơn với các cán bộ của Bộ 
Quốc phòng vào ngày 15/11/2012 nhằm trao đổi về tiến độ của dự án. 

Thi công rào chắn bùn 
(Ảnh: CDM Smith) 

Để biết thêm chi tiết: 

Trang web: Vietnam.usaid.gov 

Văn phòng Phát triển Chung 

USAID , Hà Nội, Việt Nam 

ĐT: (84-4) 3935-1260 

Safety sign at Danang Airport 
project site 
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SỨC KHỎE VÀ AN TOÀN 

Ngoài 62 người đã hoàn tất khóa 
Huấn luyện về Sức khỏe và An toàn 
Thi công và Xử lý Chất thải Nguy 
hại vào tháng 10/2012, 4 người đã 
hoàn tất khóa “Đào tạo Giảng viên” 
vào tháng11/2012. Cả 4 người này 
đã được chứng nhận là giảng viên 
chính thức để hỗ trợ công tác huấn 
luyện sức khỏe và an toàn cho các 
nhân viên làm việc trong dự án. 

Hố thăm dò trong kết cấu mố  
(Ảnh: CDM Smith) 

Buổi làm việc giữa USAID và  Ủy ban Nhân dân Thành phố Đà Nẵng, 
ngày 7 tháng 11 năm 2012 

(Ảnh: Quynh Dan, www.danangcity.gov.vn) 

Huấn luyện Sức khỏe và An toàn 
(Ảnh: CDM Smith) 

Mang đến vật liệu lấp cho nền kết cấu mố 
(Ảnh: CDM Smith) 


