
 

Progress Report: April 1, 2015 to June 30, 2015 

Vietnam: Environmental Remediation of 

Dioxin Contamination at Danang Airport 

USAID and the Government of Vietnam continued implementing the 
Environmental Remediation of Dioxin Contamination at Danang Airport 
Project, launched in August 2012. 

REMEDIATION PROGRESS 
Sampling of the treated soil and 
sediment was conducted from March 
through May 2015. The first post-
treatment sample results, collected 
from the top 1 meter of the thermal 
treatment structure, were received in 
April and the results confirmed that 
Phase 1 treatment had successfully 
met the Project’s dioxin cleanup goal 
of 150 parts per trillion. USAID and 
the Air Defense Air Force Control 
(Vietnamese Ministry of National 
Defense) agreed that the thermal 
treatment system could be powered 
down. The  remaining  post- 
treatment sample results were received in May 2015 and the results confirmed 
that the Project’s cleanup goal was met throughout the thermal treatment 
system for Phase 1 (approximately 45,000 cubic meters of treated soil and 
sediment).  

Upon confirming successful treatment, USAID contractors began cooling the 
soil and sediment inside the thermal treatment structure in May by injecting 
water into the structure. Water injection (called “quenching”) continued until 
early July 2015. The quenching process cooled the treated soil and sediment 
in the thermal treatment structure from an average temperature of 
approximately 430 degrees Celsius to an average temperature of 100 degrees 
Celsius. The thermal treatment system will be dismantled and the treated soil 
and sediment removed in the upcoming months in preparation for Phase 2 
treatment. 

Phase 2 excavation activities continued 
with dewatering and excavation of 
approximately 20,000 cubic meters of 
contaminated soil and sediment from 
Sen Lake, wetland areas, the former 
Drainage Ditch, and the area west of 
the former Storage Area. Construction 
of a new temporary soil storage area 
for Phase 2 soil and sediment was 
completed in April 2015, and USAID 
contractors continuously inspected and 
maintained erosion control measures 
for the temporary storage area to 
prevent offsite migration of 
contaminants. 

STAKEHOLDER ENGAGEMENT 
In April 2015, a group of U.S. Vietnam 
Veterans visited the Project site. 

.
For more information: 

http://www.usaid.gov/vietnam/environment
al-remediation  
USAID Environment and Social 
Development Office, Hanoi, Vietnam 
Phone: (84-4) 3850 5000 ext. 2222 

HEALTH AND SAFETY 
USAID contractors hold daily health and 
safety meetings with all workers and 
train them in safe construction and 
hazardous waste operation procedures 
that meet both U.S. and Vietnamese 
safety requirements. From April 1, 
2015, to June 30, 2015, USAID 
contractors trained more than 100 
workers in various aspects of 
construction and hazardous waste safe 
work procedures.  

INSPECTIONS AND 
ENVIRONMENTAL MONITORING 

USAID contractors conducted extensive 
monitoring, inspection and testing to 
protect the environment and health and 
safety of community members 
surrounding the Project site. From April 
1, 2015, to June 30, 2015, USAID 
contractors collected six surface water 
samples, 65 ambient air samples, 69 
soil/sediment samples, and weekly 
liquid and vapor effluent samples from 
the onsite liquid vapor treatment plant. 
Strict decontamination procedures are 
followed during all sampling to ensure 
contaminated material is not 
transported offsite on equipment or 
personnel. 

 

 

 

 

 

 

 

In close coordination with USAID, the 
Vietnamese Ministry of National 
Defense also conducts its own 
independent environmental monitoring 
of all Project activities including 
treatment plant operations, excavation 
operations and perimeter monitoring.   

Collecting post-treatment samples from 
the thermal treatment structure 

(Photo: CDM Smith) 

Excavating the former Drainage Ditch 
(Photo: CDM Smith) 

Placing Phase 2 contaminated soil in 
the temporary soil storage area 

(Photo: CDM Smith) 

Decontaminating sampling equipment 
(Photo: CDM Smith) 
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Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: 1 tháng 4 năm 2015 đến 30 tháng 6 năm 2015 

USAID cùng Chính phủ Việt Nam tiếp tục thực hiện Dự án Xử lý Môi trường Ô 
nhiễm Dioxin tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào tháng 
8/2012. 

TIẾN ĐỘ XỬ LÝ 
Việc lấy mẫu đất và bùn đã qua xử lý 
được thực hiện từ tháng 3 đến tháng 
5/2015. Những kết quả đầu tiên của 
các mẫu sau xử lý, ở lớp 1m trên 
cùng trong kết cấu xử lý, được tiếp 
nhận vào tháng 4. Kết quả này xác 
nhận Giai đoạn 1 đã đạt mục tiêu xử 
lý là 150 phần nghìn tỉ. USAID và Bộ 
Tư lệnh Phòng không– Không quân 
(Bộ Quốc phòng Việt Nam) đạt đồng 
thuận rằng có thể hạ nguồn nhiệt của 
hệ thống xử lý. Kết quả của các mẫu 
sau xử lý còn lại nhận được vào 
tháng 5/2015 cũng xác nhận Giai 
đoạn 1 đã đáp ứng mục tiêu xử lý của 
Dự án (khoảng 45.000 mét khối bùn 
và đất được làm sạch). 

Sau khi có xác nhận xử lý thành công, vào tháng 5 các nhà thầu của USAID 
bắt đầu làm nguội đất và bùn trong kết cấu xử lý nhiệt bằng cách xịt nước vào 
kết cấu. Việc xịt nước (được gọi là “làm nguội”) kéo dài cho đến đầu tháng 
7/2015. Quy trình này làm nguội đất và bùn đã qua xử lý trong kết cấu xử lý 
nhiệt từ nhiệt độ trung bình khoảng 430 độ Celsius xuống khoảng 100 độ 
Celsius. Hệ thống xử lý nhiệt sẽ được tháo dỡ, và trong những tháng kế tiếp, 
đất và bùn đã qua xử lý sẽ được mang ra nhằm chuẩn bị cho việc xử lý Giai 
đoạn 2. 

Các hoạt động đào xúc cho Giai đoạn 
2 được tiếp tục bằng việc tháo nước 
và đào khoảng 20.000 mét khối đất và 
bùn trong Hồ Sen, khu ngập nước, 
Mương Thoát nước trước đây, và 
vùng phía tây Khu Lưu trữ trước đây. 
Việc thi công khu tập kết tạm cho đất 
và bùn Giai đoạn 2 đã hoàn tất vào 
tháng 4/2015. Các  nhà thầu của 
USAID đã thường xuyên kiểm tra và 
bảo dưỡng các phương tiện kiểm soát 
xói lở ở khu tập kết tạm nhằm ngăn 
chặn sự di chuyển của các chất nhiễm 
bẩn ra ngoài công trường. 

SỰ THAM GIA CỦA CÁC BÊN CÓ 
LIÊN QUAN 
Vào tháng 4/2015, một nhóm cựu 
chiến Mỹ và Việt Nam đến tham quan 
cơ sở Dự án. 

 

SỨC KHỎE VÀ AN TOÀN 
Các nhà thầu của USAID vẫn tổ chức 
các buổi họp hàng ngày về sức khỏe và 
an toàn với tất cả nhân viên, huấn luyện 
họ về thi công an toàn và những quy 
trình hoạt động chất thải nguy hại, đáp 
ứng những quy định của Hoa Kỳ và Việt 
Nam. Từ ngày 01/4/2015 đến ngày 
30/6/2015, các nhà thầu của USAID 
USAID đã huấn luyện trên 100 công 
nhân với các đề tài về thi công và quy 
trình xử lý chất thải nguy hại.  

KIỂM TRA VÀ QUAN TRẮC 
MÔI TRƯỜNG 

Các nhà thầu của USAID quan trắc, 
kiểm tra và thử nghiệm rộng rãi nhằm 
bảo vệ môi trường cùng sức khỏe và an 
toàn của cộng đồng xung quanh vùng 
Dự án. Từ ngày 01/4/2015 đến ngày 
30/6/2015, các nhà thầu của USAID 
USAID đã thu thập 6 mẫu nước mặt, 
65 mẫu không khí xung quanh, 69 mẫu 
đất/bùn, và hàng tuần đều lấy mẫu 
nước và hơi xả ra từ thiết bị xử lý nước 
trên công trường. Sau mỗi lần lấy mẫu 
đều thực hiện chặt chẽ quy trình tẩy 
độc nhằm đảm bảo không mang ra bên 
ngoài chất nhiễm bẩn dính trên dụng 
cụ hoặc nhân viên. 

 

 

 

 

 

 

Phối hợp chặt chẽ với các nhà thầu 
của USAID, Bộ Quốc phòng Việt Nam 
cũng thực hiện quan trắc môi trường 
độc lập đối với các hoạt động của Dự 
án kể cả công tác vận hành thiết bị xử 
lý, công tác đào xúc, quan trắc vùng 
chu vi.   

Thu mẫu sau xử lý từ kết cấu xử lý nhiệt 
(Ảnh: CDM Smith) 

Đào xúc từ Mương Thoát nước trước 
đây                                   (Ảnh: CDM Smith) 

Đưa đất bị nhiễm bẩn Giai đoạn 2 vào 
khu tập kết tạm                 (Ảnh: CDM Smith) 

Tẩy độc thiết bị lấy mẫu 
(Ảnh: CDM Smith) 

Để biết thêm chi tiết: 

http://www.usaid.gov/vietnam/environment
al-remediation  

Phòng Môi trường và Phát triển Xã 

hội, USAID, Hà Nội, Việt Nam 
ĐT: (84-4) 3850 5000  máy lẻ: 2222 

http://www.usaid.gov/vietnam/environmental-remediation
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