
 

Progress Report: July 1, 2015 to September 30, 2015 

Vietnam: Environmental Remediation of 

Dioxin Contamination at Danang Airport 

USAID and the Government of Vietnam continued implementing the 
Environmental Remediation of Dioxin Contamination at Danang Airport 
Project, launched in August 2012. 

REMEDIATION PROGRESS 
USAID contractors completed 
cooling the Phase 1 treated soil 
and sediment inside the thermal 
treatment structure in July 2015 
by injecting water into the 
structure (called “quenching”).  

From July 17 through August 6, 
2015, USAID contractors 
removed, extracted and cleaned 
equipment from the Phase 1 
thermal treatment system.  

The concrete cap was then removed from the surface of the treatment 
structure to allow USAID contractors access to remove the treated soil and 
sediment (less than 10 parts per trillion of dioxin on average). Initially, the 
treated material was removed from the top of the pile, and when safe to do so, 
the southern wall of the structure was opened to allow for easier and faster 
removal of the treated soil and sediment. The treated material is expected to 
be completely removed from the structure by November 2015 and is being 
temporarily stockpiled in the former Storage Area at the Project site, pending 
beneficial reuse as clean backfill for the Danang International Airport’s 
expansion project. USAID is working in close coordination with the Vietnamese 
Airports Corporation of Vietnam and Vietnamese Project partner, Air-Defense-
Air Force Command, to manage the backfilling effort. 
 
 
 
 
 
 
 
 
 
 
 

Phase 2 excavation activities continued in July and August with dewatering 
and excavation of contaminated soil and sediment from Sen Lake and the 
former Drainage Ditch. Excavated Phase 2 material is being temporarily stored 
in two stockpile areas at the Danang Airport until the material is loaded into the 
treatment structure for Phase 2 thermal operations.  
 

 

Removal and temporary storage of Phase 1 treated material                    (Photo: Tetra Tech) 

Temporary storage area 
for Phase 1 treated 

material 

Removal of Phase 1 
treated soil/sediment 

Erosion control measures – silt fences (left) 
and turbidity barriers (right)   (Photos: CDM Smith) 

For more information: 

http://www.usaid.gov/vietnam/environment
al-remediation  
USAID Environment and Social 
Development Office, Hanoi, Vietnam 
Phone: (84-4) 3850 5000 ext. 2222 

STAKEHOLDER ENGAGEMENT 
From September 16 to 18, 2015, 
USAID held Part Three of a four-part 
training program designed for 
Government of Vietnam counterparts to 
increase their capabilities in key 
aspects of the environmental 
assessment process. The training 
included three days of classroom 
lecture and practical exercises. 
Participants practiced conducting 
analyses, interpretation and 
presentation of environmental site data 
using standard scientific evaluation and 
reporting methods. Part 3 was held in 
Hanoi and was attended by 28 
representatives from the Ministry of 
Defense’s Military Science Department, 
Academy of Military Science and 
Technology, Vietnam-Russia Tropical 
Center, Chemical Command, and Air-
Defense Air-Force Command, as well 
the Ministry of Natural Resources and 
Environment’s Vietnam Environmental 
Agency Dioxin Lab and provinical level 
Danang and Dong Nai Departments of 
Natural Resources and Environment.  

INSPECTIONS AND 
ENVIRONMENTAL MONITORING 

USAID contractors installed and 
continuously inspected and maintained 
erosion control measures for the Phase 
2 temporary stockpile storage areas to 
prevent potential offsite migration of 
contaminants from the stockpiles.  

Removing vapor manifold from Phase 1 
treatment structure                       (Photo: CDM Smith) 

Removing Phase 1 treated soil and sediment from the south wall of the thermal 
treatment structure                                                                                          (Photo: USAID) 
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Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: 1 tháng 7 năm 2015 đến 30 tháng 9 năm 2015 

USAID cùng Chính phủ Việt Nam tiếp tục thực hiện Dự án Xử lý Môi trường Ô 
nhiễm Dioxin tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào tháng 
8/2012. 

TIẾN ĐỘ XỬ LÝ 

Vào tháng 7/2015, các nhà thầu 
của USAID đã hoàn tất quá trình 
làm mát đất và bùn đã được xử 
lý Giai đoạn 1 trong kết cấu xử lý 
nhiệt bằng cách bơm nước vào 
kết cấu mố (làm mát bằng 
nước).  

Từ ngày 17/7 đến ngày 6/8/ 
2015, các nhà thầu của USAID  
đã tháo dỡ, chuyển thiết bị từ hệ 
thống xử lý nhiệt ra để làm sạch. 

Sau đó nắp bê tông được tháo dỡ từ bề mặt của kết cấu xử lý để tạo lối tiếp 
cận cho các nhà thầu của USAID chuyển đất và bùn (chứa trung bình không 
tới 10 phần nghìn tỉ (ppt) dioxin) ra. Đầu tiên vật liệu đã qua xử lý được xúc ra 
từ mặt trên của mố, rồi khi thấy an toàn, phần vách phía nam của kết cấu 
được mở ra để tháo dỡ đất và bùn đã qua xử lý ra được nhanh và dễ dàng 
hơn. Dự kiến đến tháng 11/2015, toàn bộ đất và bùn đã xử lý sẽ được chuyển 
ra khỏi kết cấu rồi tập kết tạm thời tại khu vực lưu trữ trước đây trong công 
trường trong khi chờ tái sử dụng làm vật liệu sạch để hoàn thổ phục vụ dự án 
mở rộng Sân bay Quốc tế Đà Nẵng. USAID đang phối hợp chặt chẽ với Tổng 
công ty Hàng không Việt Nam và đối tác phía Việt Nam, Bộ Tư lệnh Phòng 
không-Không quân, trong việc quản lý công tác hoàn thổ. 

 
 
 
 
 
 
 
 
 
 
 

Trong tháng 7 và tháng 8, công tác đào xúc thuộc Giai đoạn 2 được tiếp tục 
với việc tháo nước, đào xúc đất và bùn từ Hồ Sen và mương thoát nước trước 
đây. Đất và bùn đào xúc Giai đoạn 2 đang được tập kết tạm ở 2 khu vực tập 
kết trong Sân bay Đà Nẵng để chờ đưa vào kết cấu xử lý nhiệt trong quá trình 
xử lý Giai đoạn 2.  

 

Để biết thêm chi tiết: 

http://www.usaid.gov/vietnam/environment
al-remediation  

Phòng Môi trường và Phát triển Xã 

hội, USAID, Hà Nội, Việt Nam 
ĐT: (84-4) 3850 5000 máy lẻ:. 2222 

Tháo dỡ và tập kết tạm thời đất và bùn đã xử lý trong Giai đoạn 1          (Ảnh: Tetra Tech) 

Khu vực tập kết tạm thời 
đất và bùn đã xử lý trong 

Giai đoạn 1 

Tháo dỡ đất/bùn đã 
qua xử lý trong Giai 

đoạn 1 

Kiểm soát xói lở – rào chắn bùn (trái) và bờ 
bao ngăn nước đục (phải)            (Ảnh: CDM 

Smith) 

SỰ THAM GIA CỦA CÁC BÊN CÓ 
LIÊN QUAN 

Từ ngày 16/9/2015 đến ngày 
18/9/2015, USAID đã tổ chức thực hiện 
phần 3 trong chương trình tập huấn 
gồm 4 phần dành cho các đối tác 
Chính phủ Việt Nam nhằm tăng cường 
năng lực trong các lĩnh vực chủ chốt 
của quy trình đánh giá môi trường. 
Khóa huấn luyện ba ngày bao gồm các 
bài giảng trong lớp và bài tập thực 
hành. Học viên thực tập cách thức 
phân tích, diễn giải và trình bày số liệu 
môi trường ở hiện trường bằng cách 
áp dụng các phương pháp tiêu chuẩn 
cho việc đánh giá và báo cáo khoa 
học. Phần 3 được tổ chức ở Hà Nội 
cho 28 học viên thuộc Bộ Quốc phòng: 
Cục Khoa học Quân sự, Viện Khoa học 
và Công nghệ Quân sự, Trung tâm 
Nhiệt đới Việt-Nga, Bộ Tư lệnh Binh 
chủng Hóa học và Bộ Tư lệnh Phòng 
không-Không quân; cùng đại biểu 
thuộc Bộ Tài nguyên Môi trường: 
Phòng Thí nghiệm Dioxin của Tổng cục 
Môi trường, Sở Tài nguyên Môi trường 
Đà Nẵng và Sở Tài nguyên Môi trường 
Đồng Nai. 

KIỂM TRA VÀ QUAN TRẮC 
MÔI TRƯỜNG 

Các nhà thầu của USAID đã lắp đặt, 
thường xuyên kiểm tra và bảo dưỡng 
các biện pháp kiểm soát xói lở cho khu 
vực tập kết tạm Giai đoạn 2 nhằm kiểm 
soát sự phát tán của chất nhiễm bẩn từ 
khu vực tập kết.  

Tháo dỡ đường ống dẫn hơi nước từ kết cấu 
xử lý Giai đoạn 1                        (Ảnh: CDM Smith) 

Tháo dỡ đất và bùn đã qua xử lý Giai đoạn 1 từ vách phía nam của kết cấu xử lý 
nhiệt.                                                                                                        (Ảnh: USAID) 
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