
 

Vietnam: Environmental Remediation of 

Dioxin Contamination at Danang Airport 

Progress Report: December 1, 2012 to December 31, 2012 

USAID contractors continued implementing the Environmental Remediation of 

Dioxin Contamination at Danang Airport project launched in August 2012.  
 
CONSTRUCTION 
USAID contractors continued to construct the foundation of the thermal 
desorption treatment pile containment structure. As of December 31, 
approximately 20% of the pile structure foundation had been established.  

 
To make a solid foundation 
for the pile containment 
structure, some clean 
topsoil, vegetation, and 
other soils that were not 
suitable for the foundation 
were removed and 
stockpiled on site. These 
materials will be allowed to 
compost and then be reused 
for site restoration after the 
remediation  
is completed. Composting this clean material for future reuse at the site reduces 

waste, saves energy, and promotes sustainable remediation. 
 
Approximately 1,820 m

3
 of clean, structural fill material was imported, leveled, 

and compacted to establish a solid foundation on which to build the pile 
containment structure. 

 
 
 
 
 
 
 
 
 
 
 
 
 
INSPECTION AND MONITORING 
USAID contractors continued extensive monitoring, inspection, and testing to 
ensure contamination does not leave the project area and construction activities 
meet design specifications.  

Testing included quality control concrete slump tests 
of the concrete masonry unit (CMU) blocks (see side 
panel) to determine the compressive strength of the 
blocks, and testing of the compacted fill material (sand 
cone testing) to determine the density of the pile 
structure foundation. 

 
STAKEHOLDER ENGAGEMENT 
The next Stakeholder Progress Meeting is planned for 
January 2013 in Danang. 

Project sign to be erected at site in 
January 2013  (Photo: USAID) 

Safety sign at Danang Airport 
project site 
(Photo: CDM Smith) 

CMU BLOCKS 

The pile containment structure will be 
built out of concrete masonry unit 
(CMU) blocks manufactured in 
Danang. Thus far, USAID contractors 
have made 1,700 CMU blocks. An 
estimated 33,000 CMU blocks will be 
needed to build the pile containment 
structure. 

Stockpile of approximately 250 m
3
 of clean topsoil 

material being composted (Photo: CDM Smith) 

Importing clean, structural fill material 
(Photo: CDM Smith) 

Compacting fill material 
(Photo: CDM Smith) 

For more information: 

Website: vietnam.usaid.gov 

USAID General Development Office, 

Hanoi, Vietnam 

Phone: (84-4) 3935-1260 

Sand cone testing of 
compacted fill material 
(Photo: CDM Smith) 

Completed CMU blocks 
(Photo: CDM Smith) 

Pouring CMU blocks into molds              
(Photo: CDM Smith) 



 

 

Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: 1 tháng 12 năm 2012 đến 31 tháng 12 năm 2012 

Các nhà thầu của USAID tiếp tục thực hiện Dự án Xử lý Môi trường Ô nhiễm 

dioxin tại Sân bay Đà Nẵng sau khi Dự án được khởi công vào tháng Tám 2012.  
 
HOẠT ĐỘNG THI CÔNG  
Các nhà thầu của USAID tiếp tục thi công nền của kết cấu chứa mố xử lý khử 
hấp thu nhiệt. Cho đến ngày 31/12, đã thi công được khoảng 20% khối lượng 

nền của kết cấu này.  
 
Nhằm tạo nên nền móng vững 
chắc cho kết cấu chứa mố xử 
lý, lớp đất bề mặt sạch, thảm 
thực vật và chất liệu khác 
không phù hợp để làm nền đã 
được đào khỏi vị trí xây dựng 
mố và tập kết trên công trường. 
Các chất liệu này được ủ để 
thành phân hữu cơ, sau này sẽ 
được sử dụng để hoàn thổ sau 
khi việc xử lý đất ô nhiễm thực 
hiện xong. Việc ủ phân bằng 
các chất liệu sạch này để dùng 
trên công trường sau này giúp làm giảm chất thải, tiết kiệm năng lượng, và phát 
huy tính bền vững trong công tác xử lý. 
 
Khoảng 1.820 m

3
 vật liệu lấp sạch đã được mang vào từ bên ngoài, san bằng rồi 

đầm nén nhằm tạo nên nền móng vững chắc, trên đó sẽ thi công kết cấu chứa 

mố xử lý. 
 
 
 
 
 
 
 
 
 
 
 
 
 
KIỂM TRA VÀ THEO DÕI 
Các nhà thầu của USAID tiếp tục theo dõi, kiểm tra và thử nghiệm đầy đủ nhằm 
đảm bảo chất nhiễm bẩn không thoát ra bên ngoài khu vực dự án đồng thời các 
hoạt động thi công tuân thủ các tiêu chí thiết kế.  

Thử nghiệm bao gồm kiểm tra độ lún của bê tông khi 
kiểm soát chất lượng của các khối bê tông (xem biển 
bên cạnh) nhằm xác định cường độ chịu nén của các 
khối bê tông, và kiểm tra vật liệu lấp đã đầm nén (xác 
định dung trọng hiện trường bằng phương pháp rót 
cát) để định độ chặt của nền kết cấu mố. 

 
 HỘI THẢO ĐỐI TÁC 
Dự kiến hội thảo đối tác sẽ được tổ chức vào tháng 
1/2013 tại Đà Nẵng. 

 

Bảng hiệu dự án sẽ được dựng ở công 
trường tháng 1/2013 (Ảnh: USAID) 

Safety sign at Danang Airport 
project site 
(Photo: CDM Smith) 

KHỐI BÊ TÔNG 

Kết cấu chứa mố xử lý sẽ được thi công 
bằng các khối bê tông được sản xuất tại 
Đà Nẵng. Cho đến nay, các nhà thầu 
của USAID đã sản xuất được 1.700 
khối. Dự kiến sẽ cần đến 33.000 khối để 
thi công kết cấu chứa mố xử lý. 

Bãi tập kết chứa khoảng 250 m
3
 chất liệu đất mặt 

sạch, đang được ủ làm phân hữu cơ (Ảnh: CDM Smith) 

Mang vật liệu lấp sạch vào công trường 
(Ảnh: CDM Smith) 

Đầm nén vật liệu lấp 
(Ảnh: CDM Smith) 

Để biết thêm chi tiết: 

Trang web: Vietnam.usaid.gov 

Văn phòng Phát triển Chung USAID 

Hà Nội, Việt Nam 

ĐT: (84-4) 3935-1260 

Xác định dung trọng bằng 
phương pháp rót cát 
(Ảnh: CDM Smith) 

Hoàn tất khối bê tông 
(Ảnh: CDM Smith) 

Đổ khối bê tông vào khuôn 
(Ảnh: CDM Smith) 


