
 
Vietnam: Environmental Remediation of 
Dioxin Contamination at Danang Airport 

Progress Report: January 1, 2013 to January 31, 2013 
USAID contractors continued implementing the Environmental Remediation of 
Dioxin Contamination at Danang Airport project launched in August 2012.  
 
CONSTRUCTION 
USAID contractors continued to construct the 
foundation of the thermal desorption treatment 
pile containment structure. As of January 31, 
2013 approximately 50% of the pile structure 
foundation had been established. This has 
required importing, leveling, and compacting 
approximately 4,800 m3 of clean, structural fill 
material to establish a solid foundation on 
which to build the pile containment structure.  

 
USAID contractors are also 
constructing a drying pad on which  
to place dioxin-contaminated 
sediments excavated from Sen Lake 
and associated wetlands. 
Construction of the drying pad 
foundation was completed in 
January. Lining the foundation will 
prevent water that drains from the 
contaminated sediments from being 
released into the environment. All 
water will be captured and tested 
before it is discharged.  

INSPECTION AND MONITORING 
USAID contractors continued extensive monitoring, inspection, and testing to 
ensure contamination does not leave the project area and construction 
activities meet design specifications. In addition to quality control sampling of 
pile materials, contractors completed the baseline air sampling and continued  
inspecting and monitoring erosion and sediment control measures.  
 
STAKEHOLDER ENGAGEMENT 
The project sign was erected at the Danang Airport site entrance on January 
22, 2013.  A Stakeholder Project Progress Meeting was held on January 23, 
2013 in Danang. 
 
 
 
 
 

CMU BLOCKS 

The thermal desorption treatment pile 
containment structure will be built out 
of concrete masonry unit (CMU) 
blocks manufactured in Danang. 
Thus far, USAID contractors have 
made 2,432 CMU blocks. All CMU 
blocks are tested and must pass 
quality control and strength tests 
before they are accepted at the site 
for use. 

 
 
 
An estimated 33,000 CMU blocks will 
be needed to build the pile 
containment structure. USAID 
contractors are building two new 
CMU block production facilities on the 
Airport to increase the production rate 
of CMU blocks. 

For more information: 

Website: 
http://vietnam.usaid.gov/environment
al-remediation 

USAID General Development Office, 
Hanoi, Vietnam 
Phone: (84-4) 3935-1260 

Sign erecting ceremony                                               (Photo: R.Nyberg,, USAID)

Completed CMU blocks stacked at site 
(Photo: R. Nyberg, USAID) 

Installing the liner of the drying pad 
foundation                   (Photo: R. Nyberg, USAID) 

Compacting fill material   
                       (Photo: R. Nyberg, USAID)

 
Stakeholder  meeting January 23, 2013 
                                       (Photo: R.Nyberg, USAID) 



 

 

Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: 1 tháng 1 năm 2013 đến 31 tháng 1 năm 2013

Các nhà thầu của USAID tiếp tục thực hiện Dự án Xử lý Môi trường Ô nhiễm 
tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào tháng Tám 2012.  
 
 HOẠT ĐỘNG THI CÔNG 
Các nhà thầu của USAID tiếp tục thi công nền 
của kết cấu chứa mố xử lý khử hấp thu nhiệt. 
Cho đến ngày 31/01/2013, đã thi công được 
khoảng 50% khối lượng của nền kết cấu này. 
Cần phải mang vào từ bên ngoài 4.800 m3 vật 
liệu sạch để xây nên nền chắc chắn cho mố 
xử lý.  
 

 
 
 
Các nhà thầu USAID cũng thi công 
một sân phơi để làm khô bùn bị 
nhiễm bẩn dioxin đào từ Hồ Sen và 
các khu vực đất ngập có liên quan. 
Việc thi công sân phơi hoàn tất 
trong Tháng Giêng. Lớp lót sân phơi 
sẽ ngăn chặn nước rỉ ra từ bùn bị 
nhiễm bẩn phát tán ra ngoài môi 
trường. Tất cả nước rỉ sẽ được thu 
gom và thử nghiệm trước khi cho xả 
ra bên ngoài.  

KIỂM TRA VÀ THEO DÕI 
Các nhà thầu của USAID tiếp tục theo dõi, kiểm tra và thử nghiệm đầy đủ 
nhằm đảm bảo chất nhiễm bẩn không thoát ra bên ngoài khu vực dự án và 
các hoạt động thi công tuân thủ các thông số thiết kế. Ngoài việc lấy mẫu 
kiểm soát chất lượng vật liệu xây mố, nhà thầu đã hoàn thiện việc lấy mẫu 
không khí nền và đang tiến hành kiểm tra, giám sát cũng như là các biện 
pháp kiểm soát chất xói mòn và bùn. 
 
HỌP ĐỐI TÁC 
Biển dự án được dựng tại lối vào của dự án vào ngày 22/1/2013. Cuộc họp 
Tiến độ Dự án cho Đối tác liên quan đã được tổ chức ngày 23/1/2013 tại Đà 
Nẵng. 
 
 
 
 
 

KHỐI BÊ TÔNG CMU 

Mố xử lý khử hấp thu nhiệt sẽ được 
xây bằng các khối bê tông CMU 
được sản xuất ở Đà Nẵng. Cho đến 
giờ, các nhà thầu của USAID đã sản 
xuất 2.432 khối CMU. Tất cả các khối 
CMU được thử nghiệm và phải đạt 
yêu cầu kiểm soát chất lượng cùng 
các thử nghiệm về lực tải mới được 
chấp nhận sử dụng cho công trình. 

 
 
Sẽ cần khoảng 33.000 khối bê tông 
CMU để xây kết cấu mố xử lý. Các 
nhà thầu của USAID đang xây hai cơ 
sở chế tạo các khối CMU trong Sân 
bay để đẩy nhanh tiến độ sản xuất 
các khối này. 

Để biết thêm chi tiết: 

Trang web: 

Vietnam.usaid.gov/environmental-
remediation 
Văn phòng Phát triển Chung USAID 
Hà Nội, Việt Nam 

Lễ dựng biển dự án                                               (Photo: R.Nyberg,, USAID)

Đầm nén vật liệu nền   
                       (Photo: R. Nyberg, USAID)

 Buổi họp Đối tác ngày 23/1/2013 
                                       (Photo: R.Nyberg, USAID) 

Đặt lớp lót cho nền sân phơi                   
(Photo: R. Nyberg, USAID) Smith) 


