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Dioxin Contamination at Danang Airport 

Progress Report: March 1, 2013, to March 31, 2013 
USAID contractors continued implementing the Environmental Remediation of 
Dioxin Contamination at Danang Airport project launched in August 2012.  
 
CONSTRUCTION PROGRESS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
USAID contractors continue building the containment structure. The wall now 
stands at 7.3 meters in the southeast corner (see photos above and below). 
Contractors are installing a very strong, thick plastic liner on the bottom of the 
structure to prevent any water from draining out or entering the treatment 
system once operational. 

 
 

USAID contractors completed construction of the drying pad (see photo 
below). The drying pad is being used to safely dry and store wet soil and 
sediment until it is ready to be loaded into the pile containment structure. To 
date, approximately 3,200m3 of contaminated sediment from the south- 
eastern wetland has been placed in the drying pad for dewatering before it is 
moved to the treatment pile. All drainage water from the drying pad is 
collected and tested prior to being discharged. 
 

HEALTH AND SAFETY 

To protect workers who are building 
the containment structure walls, a fall 
protection system was designed, built, 
and installed for all work conducted 
higher than two meters.  A training 
class was designed and held for all 
workers to review fall protection 
procedures.  

 

 

Drying pad                                                                                   (Photo: David Liu, Tetra Tech)

Pile containment structure                                                            (Photo: David Liu, Tetra Tech)

Panoramic view of the project site, looking west                            (Photo: David Liu, Tetra Tech)

For more information: 

Website: 
http://vietnam.usaid.gov/environmental-
remediation 

USAID General Development Office, 
Hanoi, Vietnam 
Phone: (84-4) 3935-1260 

Contaminated sediment 
drying in the drying pad 

Fall protection equipment    (Photo: CDM Smith) 

ALL CONTRACTS AWARDED  
USAID recently awarded the third and final 
contract to perform thermal remediation 
treatment.  USAID’s implementing 
contractor team is now complete with the 
excavation and construction, thermal 
remediation, and construction 
management contractors.  All contractors, 
and their local subcontracting teams, are 
currently working on site at Danang 
Airport. 

Airport Runway 

IPTD Pile Structure Drying Pad Sen Lake 

Southeastern corner. 
Full wall height achieved. 
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Báo cáo Tiến độ: Từ 1 tháng 3 năm 2013, đến 31 tháng 3 năm 2013
  

Các nhà thầu của USAID tiếp tục thực hiện Dự án Xử lý Môi trường Ô nhiễm 
tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào tháng 8 năm 2012.  
 
TIẾN ĐỘ THI CÔNG 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Các nhà thầu của USAID tiếp tục thi công kết cấu mố. Tường chắn hiện đã đạt 
đủ chiều cao 7,3 mét ở góc đông-nam (xem ảnh trên và dưới). Các nhà thầu 
đang lắp đặt một lớp lót bằng nhựa dầy, rất chắc, trên nền của kết cấu nhằm 
ngăn chặn nước rò rỉ ra ngoài hoặc nước bên ngoài ngấm vào trong hệ thống 
xử lý trong giai đoạn vận hành. 

 
 

 Các nhà thầu của USAID  đã hoàn tất thi công sân phơi (xem ảnh bên dưới). 
Sân phơi này được dùng để phơi và tập kết một cách an toàn đất ướt và bùn 
trước khi đưa đất và bùn này xử lý trong mố. Cho đến nay, khoảng 3.200m3 
bùn bị nhiễm bẩn từ khu vực đất ngập phía đông-nam đã được đưa vào sân 
phơi để giảm lượng nước trước khi đưa vào mố xử lý. Toàn bộ lượng nước 
rỉ ra từ sân phơi được thu gom và phân tích trước khi xả ra ngoài. 
 

 
 

SỨC KHỎE VÀ AN TOÀN 

Nhằm bảo vệ công nhân xây lắp 
tường chắn, một hệ thống chống trượt 
ngã được thiết kế, thi công và lắp đặt 
cho tất cả công việc được thực hiện ở 
độ cao trên 2 mét.  Công nhân được 
huấn luyện để nắm bắt các quy trình 
chống trượt ngã này.  

 

Sân phơi                                                                                         (Ảnh: David Liu, Tetra Tech)

Kết cấu mố xử lý                                                                    (Ảnh: David Liu, Tetra Tech)

Toàn cảnh khu vực dự án, nhìn về hướng tây                             Ảnh: David Liu, Tetra Tech)

Để biết thêm chi tiết: 

Trang web: 

Vietnam.usaid.gov/environmental-
remediation 
Văn phòng Phát triển Chung USAID 
Hà Nội, Việt Nam 

ĐT: (84-4) 3935-1260 

Bùn nhiễm bẩn đang được 
phơi trên sân phơi 

Thiết bị chống trượt ngã         Ảnh: CDM Smith) 

TOÀN BỘ HỢP ĐỒNG ĐÃ ĐƯỢC 
KÝ KẾT XONG 

USAID vừa ký hợp đồng thứ ba, và 
cũng là hợp đồng cuối cùng, để thực 
hiện xử lý nhiệt.  Đội ngũ nhà thầu của 
USAID đã được huy động đầy đủ cho 
các nhiệm vụ: đào xúc và xây lắp, xử 
lý nhiệt, và giám sát thi công. Cả ba 
nhà thầu này, cùng với đội ngũ nhà 
thầu phụ của họ, đang làm việc trên 
công trường ở Sân bay Đà Nẵng. 

Đường băng 

Kết cấu mố IPTD Sân phơi Hồ Sen 

Góc đông-nam. 
Tường đạt đủ chiều cao. 


