



FY 2018 FFP Call Forward Schedule

Inv #	Call Forward Month	Purchase Month	EP Allocation Meeting	EP Allocation Approval	Budget Received	Cost Sheets Finalized	Signed TA	Call Forward	POD Review	USDA Review	Solicitation Issued	Packaged US Load Port Date	Bulk US Load Port Date
117A	October	November	9/14/2017	9/21/2017	9/28/2017	10/5/2017	10/17/2017	10/23/2017	10/30/2017	11/1/2017	11/2/2017	2/5/2018	1/5/2018
127A	November	December	10/12/2017	10/19/2017	10/26/2017	11/2/2017	11/17/2017	11/22/2017	11/29/2017	12/6/2017	12/7/2017	3/5/2018	2/5/2018
018A	December	January	11/16/2017	11/22/2017	11/30/2017	12/7/2017	12/15/2017	12/20/2017	12/27/2017	1/3/2018	1/4/2018	4/5/2018	3/5/2018
028A	January	February	12/14/2017	12/21/2017	12/28/2017	1/4/2018	1/18/2018	1/23/2018	1/30/2018	2/7/2018	2/8/2018	5/5/2018	4/5/2018
038A	February	March	1/11/2018	1/18/2018	1/25/2018	2/1/2018	2/14/2018	2/20/2018	2/27/2018	3/7/2018	3/8/2018	6/5/2018	5/5/2018
048A	March	April	2/15/2018	2/22/2018	3/1/2018	3/8/2018	3/16/2018	3/21/2018	3/28/2018	4/4/2018	4/5/2018	7/5/2018	6/5/2018
058A	April	May	3/15/2018	3/22/2018	3/29/2018	4/5/2018	4/13/2018	4/18/2018	4/27/2018	5/2/2018	5/3/2018	8/5/2018	7/5/2018
068A	May	June	4/12/2018	4/19/2018	4/26/2018	5/3/2018	5/16/2018	5/21/2018	5/30/2018	6/6/2018	6/7/2018	9/5/2018	8/5/2018
078A	June	July	5/10/2018	5/17/2018	5/24/2018	5/31/2018	6/15/2018	6/20/2018	6/27/2018	7/3/2018	7/5/2018	10/5/2018	9/5/2018
088A	July	August	6/14/2018	6/21/2018	6/28/2018	7/5/2018	7/18/2018	7/23/2018	7/30/2018	8/8/2018	8/9/2018	11/5/2018	10/5/2018
098A	August	September	7/12/2018	7/19/2018	7/26/2018	8/2/2018	8/17/2018	8/22/2018	8/29/2018	9/5/2018	9/6/2018	12/5/2018	11/5/2018
n/a	September	October	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a

bold indicates hard deadline

italic indicates guideline or estimate