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ADS Chapter 548 – Program-Funded Independent Verification and Validation (IV&V) 
Reviews 
 
548.1   OVERVIEW  
  Effective Date: 08/01/2009 
 

This chapter provides the authority, policy directives, and required procedures for the 
federally mandated ADS 548 Independent Verification and Validation (IV&V) review of 
Agency program-funded Information Technology (IT) investments with a threshold of 
$100,000 or more over the full IT project life cycle up to five years.  This chapter applies 
to all USAID personnel who are procuring or developing such program-funded 
investments at USAID/W or Missions.  In those instances where initial project life cycle 
costs do not exceed $100,000 but surpass that threshold during the 5-year IT project life 
cycle, an IV&V review must be conducted when a revised life cycle cost estimate 
surpasses $100,000.  Full IT life cycle costs include all direct and indirect costs for 
planning, procuring, operating and maintaining, and disposing of IT components. 

USAID does not require program-funded investments that do not meet this threshold, or 
IT investments funded by grants or cooperative agreements, to undergo an IV&V 
review.  However, USAID strongly recommends IV&V reviews for these investments to 
ensure that the most appropriate and cost-effective equipment is purchased or 
developed (see “Background” below for additional information). 

An ADS 548 IV&V review will inform both the initiation of IT procurements and/or the 
advancement to subsequent phases of system development and/or acquisition.  The 
IV&V review process establishes a means for ensuring investment management, 
information security, and systems development life cycle management policy 
compliance, including periodic review of planning documents and development products 
for IT investments and activities developed within or for component organizations.    
 
While IV&V recommendations are not binding, Project Managers (PMs) who disregard 
the recommendations should document the reasons for doing so in case of future audit.    
 
Background 

The strategic value of IT has become an increasingly important factor in international 
development projects.  As a result, USAID has launched a number of global IT 
initiatives and will undertake many more in the future.  These projects are highly visible 
for the following reasons: 
 

 The number and position of stakeholders involved; 
 

 The potential impact on more than one country; 
 

 The potential impact on more than one sector in a given country; and 
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 The significant impact on business processes in host country institutions within 
the business and political environment. 

 
These development projects present USAID PMs with new planning and 
implementation challenges such as rapidly evolving technologies and limited technical 
resources within the Missions to conduct impartial reviews of contractor-submitted 
proposals.  Such challenges can result in late projects with cost overruns, scaled-down 
features from the original requirement specifications, or worse, project failure. 

The IV&V review process addresses these challenges by assisting PMs in evaluating 
and selecting successful, effective, and efficient IT components of development projects 
to ensure the best return on the Agency’s investment dollars (see ADS 548maa, 
Program-Funded Information Technology Review (ADS 548R))  
 

548.2   PRIMARY RESPONSIBILITIES 
   Effective Date: 08/01/2009 
   

a.  The Bureau for Management, Business Consulting and Client Services, 
Office of the Chief Information Officer (M/CIO/BCCS), acting under the authority of 
the Chief Information Officer (CIO), provides Independent Verification and Validation 
(IV&V) analysis support for the IT components of Agency program-funded activities that 
have a threshold of $100,000 or more over the full IT project life cycle up to five years.  

 
b. Project Managers (PMs) or designated representatives are responsible for 
contacting M/CIO/BCCS at the earliest stage possible prior to initiating procurements or 
advancing to subsequent phases of system development so that M/CIO/BCCS may 
conduct an IV&V analysis, if applicable.  
 
c. The Contracting Officer (CO) oversees the procurement process. 
 
d. The Bureau for Management, Office of the Chief Information Officer (OCIO) 
and M/CIO/BCCS monitors the selection, planning, control, and evaluation of 
investments in, and acquisition of, information systems and information technology for 
program-funded procurements with IT components that have a threshold of $100,000 or 
more over the full IT project life cycle up to five years.  
 
548.3   POLICY DIRECTIVES AND REQUIRED PROCEDURES  
 

548.3.1   Independent Verification and Validation (IV&V) Review  
  Effective Date: 08/01/2009 

 
The Clinger-Cohen Act (CCA) (also known as 40 USC 1401) directs Federal agencies 
to establish clear and concise direction regarding investments in major information 
systems and to enforce that direction through the budget process. Relevant laws and 
regulations, as identified in 548.4.1 and 548.4.2, mandate that all Federal agencies 
review and approve program-funded projects that have an IT component in which the 
full IT life cycle cost of commodities or services (such as installation, maintenance, and 

http://www.usaid.gov/ads/policy/500/548maa
http://www.usaid.gov/ads/policy/500/548maa
http://www.cio.gov/Documents/it_management_reform_act_Feb_1996.html
http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t37t40+1947+0++%28%29%20%20AND%20%28%2840%29%20ADJ%20USC%29%3ACITE%20AND%20%28USC%20w%2F10%20%2811101%29%29%3ACITE%20%20%20%20%20%20%20%20%20
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technical assistance) exceeds $100,000 over five years.  M/CIO/BCCS reviews and 
approves these projects for USAID through the Independent Verification and Validation 
(IV&V) review process.  
 
The M/CIO/BCCS IV&V review is a reliable framework for increasing the efficiency and 
effectiveness of projects’ IT components.  The IV&V review assesses whether the 
proposed IT components satisfy all factors necessary for successful development, 
implementation, and project management, and provides insight and input from 
enterprise, technical, and project levels that could potentially save time and money.  In 
addition, the IV&V review ensures that USAID projects adhere to Federal law.  
 
When performed in parallel with the IT project life cycle, the IV&V review process also: 
 

 Provides for the early detection and identification of risk elements within a 
project, ensuring that the PM can take action to mitigate risks early in the project 
life cycle; and  

 

 Enables M/CIO/BCCS to provide feedback and valuable lessons learned so that 
the PM may effectively plan, organize, and control the project in order to achieve 
Assistance Objectives (AOs).  These AOs should conform with the Agency’s 
Foreign Assistance Framework goals and ultimately to the Federal Enterprise 
Architecture (FEA) Business Reference Model (see 548.3.2, “IT Experience 
Repository”). 

 
548.3.2   IT Experience Repository 
  Effective Date: 08/01/2009 

 
As the Agency continues to adopt the Federal Enterprise Architecture Framework 
(FEAF) and as the Agency’s enterprise architecture matures, the IV&V review process 
will increasingly be used to identify function and/or system redundancies, performance 
shortfalls, and opportunities to share or reuse IT-related capabilities.  Through the IV&V 
analysis, IT investments will demonstrate improved levels of efficiency. 
  
Currently, M/CIO/BCCS is collecting and organizing IV&V results from previous reviews 
into a documentation framework designed to serve as a reference for proposed and on-
going IT projects.  This framework, called the IT Experience Repository, describes 
software and hardware in its day-to-day business use, and is based upon the Federal 
Enterprise Architecture “Business Reference Model.”  The goal of the framework is to 
encourage a functionally driven approach to the use of emerging technologies, as well 
as to identify functionally driven business operations that have already been developed 
and can be reused.  Once the IT Experience Repository is available online, PMs should 
begin referencing this framework in the early planning stages of their project. 
 
USAID reserves the right to reproduce, publish, or otherwise use IT products developed 
with Federal funds per the U.S. Code of Federal Regulations (22 CFR 226.36). 
USAID also has the right to authorize third parties to receive, reproduce, publish, or 
otherwise use such products for USAID purposes.  USAID reserves a royalty-free, 

http://www.usaid.gov/documents/1868/foreign-assistance-framework
http://www.whitehouse.gov/omb/e-gov/fea/
http://www.whitehouse.gov/omb/e-gov/fea/
http://edocket.access.gpo.gov/cfr_2007/aprqtr/pdf/22cfr226.37.pdf
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nonexclusive and irrevocable right to obtain, reproduce, publish, or otherwise use the 
work for USAID purposes, and to authorize others to do so for USAID purposes.  
However, a recipient of USAID funds through a grant or cooperative agreement may 
copyright any work that is subject to copyright and which the recipient developed under 
the award.  This includes copyrights purchased under the award.   
 
548.3.3 When to Initiate the Review 
  Effective Date: 08/01/2009 

 
The PM or designated representative must contact M/CIO/BCCS via e-mail at ADS-
548Review@usaid.gov  to communicate the direction and intention of a proposed IT 
system early in the project planning process, before generating project planning and 
systems engineering documentation.  The request should include information regarding 
all of the IT components of the project, and the designated Contracting Officer (CO) 
must be copied on the e-mail.    
 
548.3.3.1   What M/CIO/BCCS Reviews 
  Effective Date: 08/01/2009 

 
As part of the IV&V process, M/CIO/BCCS reviews and analyzes submitted information 
from PMs or their designated representative to ensure that the project will have a 
reliable, scalable, and sustainable information system at completion and that the 
system’s strengths and weaknesses are identified.  
 
Throughout this process, M/CIO/BCCS also keeps PMs aware of emerging 
technologies, Federal regulatory guidance, legislation, and technical developments. 
Upon request, M/CIO/BCCS can also advise PMs on current and future directions of 
hardware and software technologies when sufficient functional requirements are known.  
 
548.3.3.2 BCCS Requirements for the Review 
  Effective Date: 08/01/2009 
   
In order to conduct the IV&V review, and before PMs finalize system specifications and 
expend funds, M/CIO/BCCS requires PMs or their designated representative to include 
the following information, as applicable, in the request for the review:  
 

 Description of the project IT component; 
 

 Goals and objectives of the IT component; 
 

 Summary of IT needs assessment; 
 

 Relevant business and functional requirements; 
 

 Mapping of relevant Assistance Objectives (AOs) to the IT components of the 
project; 

 Maintenance and support plans for the system, including a description of the host 
country institution IT infrastructure; 

../../../Documents%20and%20Settings/scarman/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IA3PED0P/ADS-548Review@usaid.gov
../../../Documents%20and%20Settings/scarman/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IA3PED0P/ADS-548Review@usaid.gov
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 Discussion of primary applications, system design concept, and system 
implementation plan; 
 

 List of IT system specifications, including hardware and software architecture; 
 

 Results of any studies recommending specific IT tools or platforms; 
 

 Training and staffing plans for system implementation; 
 

 Information security measures; 
 

 Relevant system cost information, including breakdowns for major components; 
and  
 

 Measurable success factors or outcomes to assess IT transfer objectives. 
 

548.3.3.3 BCCS Review Schedule, Process, and Timeframes 
  Effective Date: 08/01/2009 
   
An analyst from M/CIO/BCCS must acknowledge receipt of a review request within one 
business day.  M/CIO/BCCS will review a request for an IV&V review within 10 business 
days of the date received in the ADS-548Review@usaid.gov mailbox.   
M/CIO/BCCS will attempt to expeditiously conduct IV&V reviews. 
 
The PM or designated representative may request a tandem project technical focus 
review for projects that support host country governments.  In such instances, 
M/CIO/BCCS will adjust the response time to allow for coordination among offices.   
 
The ADS 548mab, Standard Operating Procedure (SOP) Reference Guide provides 
specific examples of the IT project information requirements.   
 
548.3.3.4   The Full Review Stage in the IV&V Process 
  Effective Date: 08/01/2009 

 
The full review stage (see ADS 548mae, IV&V Flowchart) in the IV&V review process 
assesses the project proposal’s Information Technology Project Life Cycle 
Methodology.  The full review ensures that all necessary aspects of the methodology 
are included in the project proposal in order to reduce the probability of changes during 
the implementation phase that could negatively impact product/project quality or 
delivery deadlines.  Such aspects include: 
 

 System and application engineering, 
 

 Product acquisition and/or construction, 
 

 System integration, 
 

../../../Documents%20and%20Settings/scarman/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IA3PED0P/ADS-548Review@usaid.gov
http://www.usaid.gov/ads/policy/500/548mab
http://www.usaid.gov/ads/policy/500/548mae
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 System test, 
 

 Verification/acceptance, 
 

 Finalizing and deployment, and 
 

 Operations and maintenance. 
 
548.3.3.5   Mission and USAID/W-Funded On-Site Extensive Reviews (Optional) 
  Effective Date: 08/01/2009 

 
Analysts from M/CIO/BCCS’s Technical Assistance Services Team are available for on-
site extensive reviews, either at the Mission location or at USAID/W.  On-site extensive 
reviews examine the lifecycle methodology of the five major areas of an IT initiative, 
namely: 
 

 Data 
 

 Networks (organizational and system) 
 

 Technology 
 

 Activities (workflow) 
 

 People (training) 
 
When providing these on-site technical services, analysts will evaluate appropriate IT 
use in host country institutional environments and at USAID/W, and provide 
recommendations for improving IT and project performance.  This technical assistance 
includes, but is not limited to, the following:  
 

 IT infrastructure (hardware and software), 
 

 Project plan and project schedule, 
 

 Business and functional requirements specifications, 
 

 Architecture and design specifications, 
 

 Development plan and schedule, 
 

 Test plan, test cases, and schedule, 
 

 Implementation plan and schedule, 
 

 Operations and maintenance plan, and  
 

 Project completion steps/sign-off. 
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After the on-site extensive review, M/CIO/BCCS analysts from the Technical Assistance 
Services Team will make a recommendation as to whether to continue, suspend, re-
baseline, or cancel projects or components thereof, including any associated current or 
planned acquisitions. 
 
Financing for the on-site extensive review is the responsibility of the requesting 
organization.  Therefore, the requesting organization should plan for these reviews in 
their project budget and schedule. 
 
E-mail inquiries and requests for on-site extensive reviews to ADS-
548Review@usaid.gov.   
 
548.3.3.6   Exceptions to the IV&V Review Process 
  Effective Date: 08/01/2009 

 
In instances where program-funded assistance for IT components or services does not 
meet the threshold of $100,000 in IT life-cycle costs over five years, the CO, in 
collaboration with the Executive Officer (EXO), may approve the project.  The PM must 
still submit all final review documentation to M/CIO/BCCS at ADS-
548Review@usaid.gov.  

 
548.3.4   USAID Program-Funded Software and Hardware Equipment  
  Effective Date: 08/01/2009 
 

USAID/W or Missions may link program-funded hardware or software equipment to 
operating expense (OE)-funded local area networks (LANs) so long as the LAN is 
supporting an OE-funded IT infrastructure.  The EXO, in collaboration with the CO, must 
identify the equipment and the funding source accounts that are sponsoring the project 
prior to executing such acquisitions.  
 
All program-funded software or hardware components over $100,000 must undergo 
relevant Agency IT project life-cycle methodology reviews, M/CIO IT security and IV&V 
reviews, and relevant change control processes to ensure that system changes are 
made in a controlled and coordinated way.  Financing for the required project evaluation 
reviews is the responsibility of the requesting organization within USAID.  Therefore, the 
requesting organization within USAID should plan for these reviews in their project 
budget and schedule.   
 
When software or hardware with full life-cycle costs exceeding $100,000 is proposed for 
implementation on USAID’s network, the PM should obtain approval from the Office of 
the Chief Information Officer (OCIO) and coordinate with M/CIO/BCCS.  The PM must 
initiate this communication via e-mail to ADS-548Review@usaid.gov in the preliminary 
stages of project planning, regardless of project life cycle cost.  
 
Please contact ADS-548Review@usaid.gov for more information and cost estimates.    
 

../../../Documents%20and%20Settings/scarman/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IA3PED0P/ADS-548Review@usaid.gov
../../../Documents%20and%20Settings/scarman/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IA3PED0P/ADS-548Review@usaid.gov
../../../Documents%20and%20Settings/scarman/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IA3PED0P/ADS-548Review@usaid.gov
../../../Documents%20and%20Settings/scarman/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IA3PED0P/ADS-548Review@usaid.gov
../../../Documents%20and%20Settings/scarman/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IA3PED0P/ADS-548Review@usaid.gov
../../../Documents%20and%20Settings/scarman/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IA3PED0P/ADS-548Review@usaid.gov


04/07/2015 Partial Revision 

ADS Chapter 548 
 

Text highlighted in yellow indicates that the material is new or substantively revised.  

10 

548.3.5   Questions and Assistance 
  Effective Date: 08/01/2009 
 
The Technical Assistance Services Team is available to help PMs or their designated 
representative with the implementation of IV&V requirements. If you need technical 
assistance services, send an e-mail request to ADS-548Review@usaid.gov.   
 
548.4   MANDATORY REFERENCES  
 

548.4.1   External Mandatory References  
  Effective Date: 05/04/2012 
 

a. 22 CFR 226.36 
 
b.  40 USC Subtitle III 
 
c.  44 USC, Section 3506, Federal Agency Responsibilities 
 
d. Clinger-Cohen Act (40 USC 1401, Information Technology Management)  
 
e. E-Government Act of 2002 (Public Law 107-347) 
 
f. Federal Acquisition Regulations Part 39, Acquisition of Information 

Technology 
 
g. Federal Information Security Management Act (FISMA) 

  
h. GAO Information Technology Investment Management:  “A Framework for 

Assessing and Improving Process Maturity”  
 
i General Accounting Office (GAO), Standards for Internal Control in the 

Federal Government 
 
j. OMB Circular A–130, ‘Revised’ Management of Federal Information 

Resources  
 
k. Public Law 104-106 
 
548.4.2 Internal Mandatory References  
  Effective Date: 05/04/2012 
 

a.  ADS 545, Information Systems Security 
 
b. ADS 546 Acquisition of Federal Information Technology (IT) Resources 
 
c. ADS 548maa, Program-Funded Information Technology Review (ADS 548R) 
 
d.  ADS 548mab, Standard Operating Procedure Reference Guide 

../../../Documents%20and%20Settings/scarman/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IA3PED0P/ADS-548Review@usaid.gov
http://edocket.access.gpo.gov/cfr_2007/aprqtr/pdf/22cfr226.37.pdf
http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t37t40+1977+0++%2840%20USC%20117%29%20%20AND%20%28%2840%29%20ADJ%20USC%29%3ACITE%20AND%20%28USC%20w%2F10%20%28117%29%29%3ACITE%20%20%20%20%20%20%20%20%20
http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t43t44+1833+0++%28%29%20%20AND%20%28%2844%29%20ADJ%20USC%29%3ACITE%20AND%20%28USC%20w%2F10%20%283506%29%29%3ACITE%20%20%20%20%20%20%20%20%20
http://www.cio.gov/Documents/it_management_reform_act_Feb_1996.html
http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=107_cong_public_laws&docid=f:publ347.107.pdf
http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=107_cong_public_laws&docid=f:publ347.107.pdf
http://www.access.gpo.gov/nara/cfr/waisidx_03/48cfr39_03.html
http://www.access.gpo.gov/nara/cfr/waisidx_03/48cfr39_03.html
http://www.whitehouse.gov/OMB/inforeg/2004_fisma_report.pdf
http://www.gao.gov/new.items/d04394g.pdf
http://www.gao.gov/new.items/d04394g.pdf
http://www.gao.gov/special.pubs/ai00021p.pdf
http://www.gao.gov/special.pubs/ai00021p.pdf
http://www.whitehouse.gov/omb/circulars/a130/a130trans4.pdf
http://www.whitehouse.gov/omb/circulars/a130/a130trans4.pdf
http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=104_cong_public_laws&docid=f:publ106.104.pdf
http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=104_cong_public_laws&docid=f:publ106.104.pdf
http://www.usaid.gov/ads/policy/500/545
http://www.usaid.gov/ads/policy/500/545
http://www.usaid.gov/ads/policy/500/546
http://www.usaid.gov/ads/policy/500/548maa
http://www.usaid.gov/ads/policy/500/548mab
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e.  ADS 548mac, USAID Enterprise Architecture Agency Conceptual Level 

Overview Volume 1:  Management Discussion  
 

f. ADS 548mad, USAID Enterprise Architecture Agency Concept-Level 
Volume II: Appendices 

 
g. ADS 548mae, IV&V Review Process Flowchart 
 
h. ADS 577maa, Table 1, Investment Category Documentation & Review 

Requirements 
 
 

548.5   ADDITIONAL HELP 
  Effective date: 04/07/2015 

 
a.  ADS 548sab, Bill Of Materials Template  
  
b. ADS 548sad, Program-Funded IT Review  
 
548.6   DEFINITIONS 
  Effective Date: 08/01/2009 
 

The terms and definitions listed below have been incorporated into the ADS Glossary.  
See the ADS Glossary for all ADS terms and definitions.   
 
Assistance Objectives (AOs) 
The most ambitious result that a USAID Operating Unit, along with its partners, can 
materially affect, and for which it is willing to be held accountable.  (Chapter 200) 
 
Enterprise Architecture (EA)  
A comprehensive blueprint for the Agency’s business processes and IT investments. EA 
is a basic structure maintaining and providing analysis capacity in relation to all the 
Agency’s functions, modes of delivering services, related information flows, and the 
technologies that handle them.  It provides an encompassing composite of the 
interrelationships between Agency functions, services, and technology from which 
focused need areas within the organization can be derived. (Chapters 548 and 577) 
 
Executive Officer 
A term used by some agencies to identify the officer charged with responsibilities for 
administrative and program support activities. (6 FAM 700)  (Chapters 527 and 535) 
 
host country  
The country in which a USAID funded activity takes place. (Chapters 200, 201, 202, 
203, 252, 253, 301, 305, 322, 495, 548) 
 
 

http://www.usaid.gov/ads/policy/500/548mac
http://www.usaid.gov/ads/policy/500/548mac
http://www.usaid.gov/ads/policy/500/548mad
http://www.usaid.gov/ads/policy/500/548mad
http://www.usaid.gov/ads/policy/500/548mae
http://www.usaid.gov/ads/policy/500/577maa
http://www.usaid.gov/ads/policy/500/577maa
http://www.usaid.gov/ads/policy/500/548sab
http://www.usaid.gov/ads/policy/500/548sad
http://www.usaid.gov/ads/policy/glossary
http://www.usaid.gov/ads/policy/200/200
http://www.usaid.gov/ads/policy/500/577
http://www.usaid.gov/ads/policy/500/527
http://www.usaid.gov/ads/policy/500/535
http://www.usaid.gov/ads/policy/200/200
http://www.usaid.gov/ads/policy/200/201
http://www.usaid.gov/ads/policy/200/202
http://www.usaid.gov/ads/policy/200/203
http://www.usaid.gov/ads/policy/200/252
http://www.usaid.gov/ads/policy/200/253
http://www.usaid.gov/ads/policy/300/301
http://www.usaid.gov/ads/policy/300/305
http://www.usaid.gov/ads/policy/300/322
http://www.usaid.gov/ads/policy/400/495
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information systems security 
Protection afforded to information and telecommunications systems which process 
classified national security-related information and/or unclassified sensitive information 
in order to prevent exploitation through intentional or unintentional disclosure, 
interception, unauthorized electronic access, or related technical intelligence threats. 
(Chapters 548 and 562) 
 
Information Technology  
(A) The term ‘information technology', with respect to an executive agency means any 
equipment or interconnected system or subsystem of equipment, that is used in the 
automatic acquisition, storage, manipulation, management, movement, control, display, 
switching, interchange, transmission, or reception of data or information by the 
executive agency.  For purposes of the preceding sentence, equipment is used by an 
executive agency if the equipment is used by the executive agency directly or is used by 
a contractor under a contract with the executive agency which (i) requires the use of 
such equipment, or (ii) requires the use, to a significant extent, of such equipment in the 
performance of a service or the furnishing of a product.  
 
(B) The term ‘information technology' includes computers, ancillary equipment, 
software, firmware and similar procedures, services (including support services), and 
related resources.  
 
(C) Notwithstanding subparagraphs (A) and (B), the term `information technology' does 
not include any equipment that is acquired by a Federal contractor incidental to a 
Federal contract. (Source: Clinger-Cohen Act) (Chapters 518, 541-548, 552, 577) 
 
Independent Verification & Validation 
Verification and validation performed by an organization that is technically, managerially 
and financially independent of the development organization. (Chapter 548 and IEEE 
610) 
 
life cycle costs 
This includes all direct and indirect costs for planning, procuring, operating and 
maintaining, as well as disposal of specified IT components.  Procurement costs include 
purchase price and all other costs incurred to bring an IT component to form and 
location suitable for its intended use.  Operations and maintenance would also include 
costs associated with service contracts. (Chapter 548)  
 
operating expenses (OE) 
Costs related to personnel, other administration costs, rental, and depreciation of fixed 
assets. (Chapters 200, 201, 202, 203, 548) 
 
program-funded property (USAID)  
Property distinct from OE-funded property, which is procured for the achievement of a 
Strategic Objective with funds of a USAID activity or project. (Chapter 548) 
 

http://www.usaid.gov/ads/policy/500/562
http://www.usaid.gov/ads/policy/500/518
http://www.usaid.gov/who-we-are/agency-policy/series-500
http://www.usaid.gov/ads/policy/500/552
http://www.usaid.gov/ads/policy/500/577
http://www.usaid.gov/ads/policy/200/200
http://www.usaid.gov/ads/policy/200/201
http://www.usaid.gov/ads/policy/200/202
http://www.usaid.gov/ads/policy/200/203
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Project Manager (PM) 
The individual accountable for accomplishing the stated project objectives, including 
planning, executing, and closing the project. (Chapter 548)  
 
USAID IT investments  
IT initiatives or projects funded at Missions or USAID/W, regardless of funding source, 
that are owned or leased by USAID and operated by USAID or by contractors for 
Agency operations. (Chapters 548 and 577) 
 
Verification and Validation 
The process for determining whether the requirements for a product are complete and 
correct; the work products of each development phase fulfill the requirements or 
conditions imposed by the previous phase; and the final product complies with specified 
requirements. (IEEE 610) 
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