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Glossary 

 

USAID - United States Agency for International Development  

EFCA - Eurasia Foundation of Central Asia  

NGO – Nongovernmental Organization 

TPC - Territorial Public Councils 

PTB - Public Territorial Board 

TC – Territorial Council 

FG – Focus Group 

FGD – Focus Group Discussion 

IDI – In-Depth interview  
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Introduction 

 

Aftermath of 2010 events that took more than 400 lives away, the socio-economic 

condition of Osh and Jalal-Abad cities have significantly deteriorated.  

In this regard, the United States Agency for International Development (USAID) through 

the Eurasia Foundation of Central Asia (EFCA) launched a two-year program titled 

USAID`s “Women`s Peace Banks” in 2012.The main goal of the Program is to provide 

opportunities for women in the South of Kyrgyzstan in taking the lead in interethnic 

reconciliation and in promoting the role of women in peace building at the local level. 

The Program has been implemented in Osh and Jalal-Abad -the two cities, where risk of 

interethnic conflict outbreak has risen after the events of 2010. 

Every phase of the Program was planned and implemented based on the following 

tasks:  

 To strengthen cooperation and trust among women in communities recovering 

from the conflict; 

 To enhance the role of women in promoting initiatives in reconciliation and 

conflict mitigation. 

Within the Program the EFCA organized and is supporting 16 Women’s Initiative 

Groups in Osh and Jalal-Abad. The Women’s Initiative Groups openly select projects 

proposed by local residents. Those ideas are supported first of all that encourage 

collaboration between groups still suffering from mistrust and promote community 

development. The EFCA helps the grantees find required co-financing for their projects 

from local authorities, private companies or other sources. 
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Methodology 

 

To collect quality and reliable information reflecting the specifics of the subject both 

quantitative and qualitative methods of data collection are used in the study. 

Quantitative method involves carrying out various surveys based on structured closed-

type questions that are answered by a large number of respondents. The main objective 

of quantitative research is to obtain numerical assessment of the issue of concern1. 

As a part of quantitative method, face-to-face interviews with women living in the cities 

of Osh and Jalal-Abad were conducted. The survey was conducted on the basis of a 

specially designed questionnaire. 

The fieldwork was conducted from 23rd to 27th December, 2014. 7 Interviewers were 

involved in the work: 

Oblast Number of interviewers 

Osh 6 

Jalal-Abad 1 

Qualitative method involves collection of information in a free format; it does not focus 

on statistical evaluation, but is based on understanding, elaboration and interpretation of 

empirical data, and is a source of establishing hypotheses and productive ideas. The 

aim of the qualitative research methods is to get exploration data, but not the 

quantitative distribution of opinions. In order to explain and interpret concepts verbal 

explanation is used, not the numerical. 

The qualitative method included: 

 Interviews (in-depth) with representatives of government organizations, various 

NGOs and international organization; 

 Focus Group Discussions with representatives of target groups of the Program. 

Research Tools 

 

The research tools involved the following elements: 

 Questionnaire – a preliminary version of the questionnaire was developed by 

the specialists of the SIAR Research and Consulting, and its further revision was 

made by the representatives. 

                                                           
1
 Agency of Independent Researching of Opinions, “Research methodologies: Quantitative research”, available at 

http://agnim.ru/metody_issledovaniya 

http://agnim.ru/metody_issledovaniya
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The Questionnaire consisted of the following main sections of questions: 

 The Program 

 Objectives and design of the Program 

 Components of the Program 

 Impact/results of the Program 

 Sustainability of the Program 

 Recommendations 

 Demography 

 Guide for supervisors and interviewers was developed by SIAR to improve 

the work of the team responsible for the data collection. The Guide includes 

information on the tasks, objectives, requirements for research and for the 

Project, in general. The Guide includes a detailed description of the basic 

processes and procedures for the implementation of each stage in data 

collection.  

 Focus Group Guide – in accordance with the goals and objectives of the study 

a Guide on Focus Group Discussions was developed agreed upon and approved 

by the Client.  

The Guide (Focus Group Scenario) includes the following information: 

1. Introduction. The wording of welcome the respondents; explaining the 

research objectives.  

2. Detailed explanation of the rules of Focus Group Discussions and 

introductory questions creating a relaxing and free atmosphere. 

3. Discussion of the research questions and revealing deep information. 

4. Closing the Focus Group Discussion and thanking the participants for 

taking part in it.  

The Moderator asked the questions from the Guide gradually switching from 

general to private questions that kept spontaneity of participants’ statements. 

Data processing and analysis 

 

Quantitative data obtained from the household survey was entered into a database 

(SPSS) with the help of SPSS DATA ENTRY module. A data entry monitoring form with 

integrated procedures has been developed for data entry. After data entry and cleaning, 

aggregated data and tables have been produced. 
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To produce transcripts the results obtained from focus group discussions were sent 

to the experienced company staff, who is knowledgeable in the principles of writing 

transcripts and can convey the meaning, emotion and atmosphere of each focus group. 

The transcripts of each focus group were sent to the SIAR experts for further 

development of a comprehensive report. 

Geography of research 

 

Within the impact assessment of the USAID`s “Women`s Peace Banks” program the 

following oblasts of the country have been covered (Table 1): 

Oblast City Number of respondents 

Osh Osh 60 

Jalal-Abad Jalal-Abad 30 

Target group 

 

The target group of the study to assess the impact of the USAID`s “Women`s Peace 

Banks” program is the women participating in the “USAID`s “Women`s Peace Banks” 

program, as well as representatives of government agencies, NGOs, international 

organizations and representatives of Women’s Initiative Groups. 

As part of the quantitative method, 90 women participating in the USAID`s “Women`s 

Peace Banks” program have been interviewed, 60 of which are the residents of the city 

of Osh, and the remaining 30 are residents of Jalal-Abad city. The survey was 

conducted among those listed in the list provided by the Client. 

The age representation of the quantitative survey respondents, as well as the education 

background of women who took part in the survey, are shown in Diagram 1 and 

Diagram 2. 
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The qualitative assessment comprised of the following elements: 

 In-depth interviews attended by the representatives of local governments, various 

public funds and representatives of women’s initiative groups established within 

the USAID`s “Women`s Peace Banks” program. A total of 20 in-depth interviews, 

13 in Osh and 7 in Jalal-Abad, have been conducted. 

 Focus Group Discussions’ target group is women who took part in the Program. 

In total 6 Focus Group Discussions have been conducted, three in each city of 

the Program. 

7.80% 

11.10% 

22.20% 

1.10% 

1.10% 

2.20% 

50% 

4.40% 

Junior secondary

Secondary

Intermediate vocational

High school

Undergraduate

Graduate

Post-graduate

Scientific degree

Diagram 2: Education 
n=90 
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USAID`s “Women`s Peace Banks” program : Planning and start of the Program 

 

Planning is the determining factor in the successful achievement of goals and 

objectives. Planning is a never-ending process which starts with initiation of the program 

and continues throughout its implementation. The primary element in planning is a 

determination of goals and objectives, and its success depends on how clear the goals 

are formulated. In turn, setting clear / accurate goals is impossible without the analysis 

of the needs and priorities of stakeholders2. In this matter EFCA has had some success 

that is evidenced from the fact that 94,5% of the respondents indicated that there was a 

preliminary analysis of the needs of the local community: 

 

Identification and analysis of the needs of local communities allowed EFCA reflect the 

primary needs of the people in the goals and objectives of the USAID`s “Women`s 

Peace Banks” program , as evidenced by the high proportion of respondents’ 

satisfaction with the work EFCA have done.91,1% of the respondents noted the 

conformity of the goals of the Program with the persistent problems of the local 

communities, and 7.8% indicated that likelihood that the objectives of the program were 

based on the development priorities of local communities is quite high, but there is no 

full confidence in it (Diagram 4). 

                                                           
2
 A.I. Klitsenko «THE ROLE OF PROJECT PLANNING IN PROJECT MANAGEMENT», article 

When the Program was launched 

EFCA tried to involve more women 

from Osh and Jalal-Abad…They all 

were asking around to know the 

needs of people. 

FGNo2, Osh, 2014 

During the trainings EFCA was 

trying to explore the needs and 

demands of the community. We 

worked over problems. Women’s 

Initiatives Database made a 

tremendous work with authorities. 

FG No4, Jalal-Abad, 2014 
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The satisfaction with the components of the Program such as training and forums is 

also high, thus out of 100% of respondents 93.3% gave a positive assessment of the 

trainings provided within the Program, and 92.2% indicated their satisfaction with the 

regional and national forums on the role and experience of women in peace-building 

(Diagram 5). 

 

 

In this Project we have had 5-days training on mediation, which was taught by an 

international expert. After this training we also conducted similar training at our resident 

places. We taught people how to avoid conflicts, how to restrain oneself and how to come out 

of the conflict situation. This means that the trainings were good.  

FG No2, Osh, 2014 

EFCA policy in communities is such that identifies views of women leaders and hold 

meetings with the communities. The needs are defined according to the priorities. This is 

very good when we do those projects that are needed for people.  

FGNo4, Jalal-Abad, 2014 
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Clarity in determining the role of the participants of the USAID`s “Women`s Peace 

Banks” program has become another factor of the success of the Program. The 

opinions of the respondents, representatives of TPCs (transl.: Territorial Public 

Councils), PTB (transl.: Public Territorial Board) and the Mayor’s Office have agreed 

that the duties and functions assigned to the participants were clear and distributed in 

accordance with the capacity of the participants (Diagram 6). 

 

 

As one can see from the research results the Program participants are well satisfied, in 

general, with the activities of the EFCA and with the quality of the events held within the 

USAID`s “Women`s Peace Banks” program.  

  

Our role of MSG (transl.: Municipal Self-Governance) is to reveal problems and difficulties of 

our rayon residents, after this we implement the project.  

In-depth interview, Jalal-Abad, 2014 

They conduct good trainings.  

FG No4, Jalal-Abad, 2014 

The seminars were good, we learnt much useful 

stuff. 

FG No3, Osh, 2014 

Our role is the following: Initiative 

groups of Territorial Councils and 

chairs of the Territorial Councils 

submit applications for co-financing, 

show their projects, we study their 

projects and vote for allocating the 

funds. 

In-depth interview, Osh, 2014 



13 
 

It is a good project because it 

allowed women to exercise their 

initiatives. Prior to this, women 

used to sit at home and did not 

know where to get support to 

implement their ideas, and this 

project really helped. 

In-depth interview, Jalal-Abad, 

2014 

Impact / Program results 

 

The Quantitative Results of the research show that the implemented program was 

perceived positively because the vast majority of the 

respondents (75,5%) reported the complete change 

of awareness about the positive role of women in the 

local communities development. The belief that the 

Program had no effect on the awareness of the role 

of women was not recorded. 

Impact of the Program on overall awareness can be 

seen in both cities, the percentage indicator in Osh 

is 76.7% and in Jalal-Abad is 73.3%. 

 

Speaking of the investigated parameters of changing the perceptions and knowledge 

about opportunities for women in local communitiesby means of the Program, the 

estimation obtained is fairly high (72%). With regard to the futility of the Program in this 

matter, such opinion was not observed (Diagram 8). 

In considering the parameter broken down into cities, one can say that the voices were 

distributed evenly enough with no significant differences between Osh (72%) and Jalal-

Abad (73%). 
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Along with raising of the overall awareness, the respondents in local communities also 

noted personal development of the Program participants, thus 70% of the respondents 

pointed at the acquisition of new skills (leadership, organizational) in formulating the 

business and social projects. 

 

The results broken down into cities of Osh and Jalal-Abad are almost identical because 

the percentage indicator of the highest score of “4” and “5” is more than 95% in both 

cities.  

 

…women have glowed with ideas. They are already going to voluntarily implement other 

projects, they are applying to other donors and want to tackle the issues of their 

communities. 

FGNo4, Jalal-Abad, 2014 

We grew leaders in ourselves thanks to this Project. We were trained to satisfy our needs by 

developing social projects and social mobilization. We consulted other women on how to 

write projects… we have got good feedback. 

FG No2, Osh, 2014 
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In addition, the survey showed that in 94% of cases the Program also enabled 

expanding knowledge on social issues related to peacebuilding. This is confirmed by 

the results of the qualitative study, demonstrating satisfaction of the respondents with 

the implementing the projects on mediation and strengthening friendship among 

peoples. Many respondents noted that the USAID`s “Women`s Peace Banks” program  

united the nationalities by formulating and solving the problems by unified forces. Below 

are some of the Focus Group Discussions participants’ statements on this issue. 

 

Geolocation is an important recommendation in the context of this issue, the 

respondents noted that the border villages also need such help, because they are the 

most vulnerable at present. 

Active participation of women in small projects to address the socio-economic issues of 

local communities definitely achieved good results and the results of the quantitative 

survey confirms this fact that 94% of respondents have positive evaluation, as well as 

many positive statements of experts and participants of the Focus Groups. 

 

There are Kyrgyz communities, higher there are Uzbek communities, to be honest, the 

women have become friendlier, started visiting each other homes… 

FGD No1, Osh 

 Project on Bakinskaya Street: Kyrgyz, Uzbek and Turk communities bought chairs, 

utensils, equipment to hold joint events/festivities… 

 …sewing shop is open, where girl work: Turks, Uzbeks, Kyrgyz. 

FGD No2, Osh 

After the conflict of 2010 people kept their distance, but thanks to the Project there is no more 

division into Kyrgyz and Uzbeks, we dealt with problems jointly in team… 

FGD No3, Osh 
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There were no respondents beleiving that the participation of women in small projects 

did not increase. 

In Osh, number of the respondents agreeing with the view that the participation of 

women in small projects increased accounted to a significant proportion (75% of 

respondents). In Jalal-Abad this number was slightly lower and amounted to 60% of the 

respondents. 

 

The positive assessment of the increase in women’s participation in small programs in 

the cities of Osh and Jalal-Abad is observed from the analysis of quantitative data and 

the results of qualitative data. Such activism of women, according to the representatives 

of women’s initiative groups and the residents of the cities, had a significant influence 

on formation of positive interaction between the local communities. Thus, 95% of 

women surveyed said that the Program “USAID Women’s World Banks” have certainly 

contributed to positive interaction between the participants. 

 

One more criteria to evaluate the research results was the assessment of the separate 

components of the USAID`s “Women`s Peace Banks” program.  

To study this question, the respondents were asked to select those factors that, in their 

opinion, contributed to the success or on the contrary become hindrance in achieving 

the objectives of the Program. 

The first factor with the highest number (74%), promoting the role of women in local 

communities, according to the respondents’ opinion is the activities (trainings, round 

tables, forums) conducted in the framework of the Program (Table 2). 

The Program budget was the second factor contributing to the achievement of the goals 

that have got 58% of the vote, although there is an indicator of the negative impact of 

10% composed of 7 representatives from Osh and 2 representatives from Jalal-Abad. In 

We interacted and well cooperated. We worked based on memorandum. Small projects 

solved vital needs of Jalal-Abad residents. 

In-depth interview, Jalal-Abad, 2014 

 

Women working jointly with EFCA Project have done a lot...Many streets were illuminated, a 

sewing shops was established that employed the residents of their district.  

In-depth interview, Osh, 2014 

They established a new kindergarten, ceil the roof of a secondary school. In short, women 

activists made significant contribution into socio-economic development of the Territorial 

Board. I believe that in the future our women will show our society that they are a great force. 

In-depth interview, Jalal-Abad, 2014 
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If not this EFCA project, our 

problems would not be solved by 

anyone. We are always given the 

reason that there is not money.  

FG No1, Osh, 2014 

Osh, as well as in Jalal-Abad, a significant 

proportion of women spoke about the importance 

of the availability of funds for projects, noting that 

without the financial support provided by the 

EFCA the implementation of business / social 

ideas would be impossible. 

With regard to factor number three, which is the relationship between the Program 

partners, a significant proportion of respondents (50%) said that this factor contributing 

to the advancement of women in the development of local communities and 13% 

expressed their negative opinion on this issue. 

TABLE No2: What key factors contributed in achieving the goals? Or on the contrary prevented the 
goals achievement? 

FACTORS 

Contributed in enhancing 
the role of women in local 
communities development  

Hindered from 
enhancing the role of 

women in local 
communities 
development 

1. Activities/Program components 
 74% 2% 

2. Program budget 

58% 10% 

3. Relationships between the programs’ 
partners 

50% 13% 

4. Media coverage of small projects 

49% 6% 

To study the possible reasons that could contribute to the limitation of the 

implementation of the Program identifying the evaluation of the USAID`s “Women`s 

Peace Banks” program  participants was of interest of the present. 

The respondents were handed a list of factors for evaluation from 1 (do not limit at all) to 

5 (limit severely). In general, the assessment of the survey participants was given a little 

more than the average - from 2.7 to 3.4, which suggests that respondents believe that 

these factors hamper the implementation of the USAID`s “Women`s Peace Banks” 

program to some extent, but nevertheless are not a significant obstacle. It should be 

noted that the respondents / residents of Jalal-Abad were less critical on many issues. 

Whereas in Osh, the highest indicator (3.4) restricting the Program implementation was 

referred to the human resources turnover in local authorities; and the next smaller factor 

in Osh was the number (3.3), indicating a lack of resources at the local authorities. 
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TABLE No3: To what degree the following factors hinder the Program implementation? 

Assessfrpm’1’ to ‘5’ where: ‘1’is ’do not hinder at all’ 

‘2’ is ‘hinder significantly’ 

FACTORS 
AVERAGE 

Osh 

AVERAGE 

Jalal-Abad 

Local authorities have limited resources 3,3 2,7 

Labor turnover in local authorities 3,4 2,7 

Passive participation of beneficiaries (Program participants) 
3,1 3 

Insufficient media coverage of women’s initiatives on local 

communities development 
3,2 3,1 

Sustainability of the program 

 

Prospects for the development of the USAID`s “Women`s Peace Banks” program  

based on the results of the quantitative survey looks quite favorable in view of the 

positive trend of the participants’ judgments. 

The survey showed that presently 95% of the respondents expressed their opinion on 

the effectiveness and usefulness of the training in terms of the need for further work and 

96.6% wanted continue to attend such workshops, seminars and forums. 

 

Tendency of increased role and self-awareness of women in opportunities in 

contributing in solving the socio-economic problems of the communities is clearly 

defined. Thus, 80% of the respondents think that awareness-building about the role of 

women in local communities will probably be carried out further because the majority of 
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After the budget approval in the process we 

realized that we did not consider the 

fluctuation of prices in the market, as well as 

transportation charges. As it turned out we 

had to pay 500 soms for loading. However, 

our people did not stay unconcerned, we 

collected another 200 soms and completed.  

In-depth interview, representative of Self-

governing authorities, Osh, 2014 

surveyed (87.7%) pointed at their intention to continue the work on local communities 

development (Diagram 12). Answering the question “In what role you are going to 

continue your activities?”, the respondents stated the following: as an individual – 

55.5%, as an NGO member – 42.2% and as a representative of local authorities – 

1.1%.  

An important factor in the implementation 

of the Program was the 

interactionbetween the partners, which 

was in 95% of cases and 98.8% of the 

respondents believe that cooperation with 

partners will be continued in the future.  

In total 97% of the respondents think that 

the USAID`s “Women`s Peace Banks” program  has helped in enhancing the role of 

women in local communities.  

 

According to the sociological survey results thanks to the USAID`s “Women`s Peace 

Banks” program  in 47.6% of cases the respondents were able to acquire new 

knowledge and experience in various fileds, including budget planning, 

writing/developmen of projects, business development, learning about conflict resolution 

(31%). Furthermore, In-depth Interviews and Focus Group Discussions also give reason 
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to believe that practically every participant of the Program has learnt something 

(Diagram 13).  

 

In the context of the observed indicators of promoting cooperation of women in local 

communities, the largest number of respondents (60%) reported an improvement in the 

state of affairs in promoting cooperation with women in local communities. The other 

two areas, on emergence of new ideas for cooperation between women and the 

Mayor's Office / TPCs / PTB and on enhancing the understanding the awareness of the 

role of women in local communities received less than 40% of respondents’ votes. 
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Knowledge and understanding of the role and opportunities for women, increasing their 

status in the socio-economic issues of community development and cooperation with 

the government are reflected in the Diagram 15 that demonstrate spheres of life, which 

in the opinion of respodents, have achieved success at present thanks to the USAID`s 

“Women`s Peace Banks” program . 

Thus, the highest percentage has been recorded in the field of cooperation / women 

activities with LSG (TPC, PTB, Mayor) - 40%; it is also important to highlight the 

economic activities of women; this fact was marked by 36.6% of respondents. 34.4% of 

respondents pointed at enhancing the role of women in social sphere (Diagram 15). 

 

This study confirms the relevance of the implementation of such programs aimed at 

enhancing the role of women in the development of local communities by providing 

opportunities to address specific socio-economic needs of the local population. 
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More such seminars should be conducted. 

USAID’s Women’s Peace Banks program 

comprises of mainly women of my age, but it 

would be good to see young women/girls. 

They have different opinion, ides, 

perceptions.  

In-depth interview, Jalal-Abad, 2014 

 

Not only the Women Initiatives Groups 

should be trained, but also the authors 

should learn how to write projects. We do not 

clearly know how to set a goal, it turned out 

that we just described the subject matter and 

the problem.  

 FGD No6, Jalal-Abad, 2014 

Recommendations and limitations 

 

The primary recommendations made by the respondents are the following: 

 Extending of the USAID`s “Women`s Peace Banks” program  - 27%,  

 Development (writing) new socially oriented programs and fundraising - 36%,  

 Conducting seminars / training / experience exchange platforms with 

representatives from Bishkek - 11%; the respondents also noted the importance 

of enhancing the role of women in the society and employment / involvement of 

unclaimed women (housewives)in such programs– 17%. 

 

The most significant recommendations 

of the qualitative research are defined 

as the following: attracting the youth in 

the programs on development and 

public services improvement in local 

communities and training of not only the 

initiative groups, but also the potential 

participants. 
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Furthermore, recommendation of the quantitative research allow reflecting the 

limitations that were faced by the participants during the Program implementation.  

Many authors of the projects also indicated their dissatisfaction with the process of 

procurement of materials required for the projects. According to them, the EFCA takes 

the charge for the procurement of the required staff, but the respondents indicated that 

they would like to be personally responsible for the purchase of staff, which would 

greatly accelerate the implementation of projects. 

In this regard, it is appropriate in the future provide opportunities to the authors of the 

projects acquire the required stuff personally thus assuming full accountability in front of 

EFCA. 
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CONCLUSION 

 

Effectiveness: Based on analysis of the quantitative and qualitative data, it is obvious 

that in general the participants and partners are satisfied with the results of the USAID`s 

“Women`s Peace Banks” program  that in turn indicates the positive impact of the 

Program on life and household of communities in Osh and Jalal-Abad cities:3 

 70% of women indicated that owning to the Program they acquired leadership 

skills and developed organizational capacities; 

 94% of the participants of the study reported that their knowledge in social issues 

with regards to peacebuilding is expanded; 

 95% of women noted that thanks to the USAID`s “Women`s Peace Banks” 

program  there is a positive tendency of interaction between women of various 

ethnic background; 

 75% of respodents pointed at significant increase of women initiating and 

participating in small programs. 

Relevance: According to the research results, the majority of respondents (91.1% of 

surveyed), as well as majority of Focus Groupd Discussions and in-dpeth interview 

participants, stated conformity of goals of the Program with the problems faced by 

communities in Osh and Jalal-Abad. Such conformity was achieved owing to research 

and analysis of local communities needs by representatives of EFCA in collaboration 

with the reprepresentatives of women’s initiative groups. 

Correspondence to the actual problems of the communities made its impact to the 

success of each activity held within the Program, that is evidenced by the satisfaction 

rate of over 90% of the respondents. The trainings and forums held within the Program 

have had positive feedback in 93% of cases out of 100%. 

Coordination: Based on the research results it is shown that EFCA put considerable 

efforts at the launching phase of the Program that allowed clearly formulate the goals 

based on the most relevant needs of the communities residing in Osh and jalal-Abad 

cities; and identify the roles of the participants/partners of the Program. In this 

connection the significant share of the respondents (71.2%) agreed that the duties and 

functions assigned to the participants at every stage of the Program  were clear and 

were distributed in accordance with their capacities. 

                                                           
3
See Diagram 13 
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Program sustainability: On the issue of further sustainability of the Program, more 

than 80% of the respondents assured that even after the USAID`s “Women`s Peace 

Banks” program  the women would continue their activities on promoting peace and 

improving the living standards in their communities. In the opinion of the respondents 

today thanks to the Program women in Osh and Jalal-Abad take an active part in 

handling the problems in their communities having been equipped with substantial 

knowledge in the area of conflict resolution, personal development and 

entrepreneurship. Demonstration of women their active citizenship enabled them 

notably increase their significance in the society. Women, the participants of the 

Program establish various associations with the aim of enhancing knowledge and 

leadership skills of women representing various ethnic groups. 
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